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Commitment Letter for the Simplified Resettlement Action
Plan

The People’s Government of Henan Province has applied for a loan from the
Asian Infrastructure Investment Bank (AIIB) through the Ministry of Finance of
the People’s Republic of China to implement the Henan Flood Emergency
Recovery and Rehabilitation Project—Xinxiang City Component, aimed at
enhancing flood drainage capacity in Xinxiang. In collaboration with
consultants, Xinxiang Housing and Urban-Rural Development Bureau and
Xinxiang Urban Management Bureau have developed this "Simplified
Resettlement Action Plan" (the Plan) for the project. This Plan aligns with
AIIB’s key requirements and forms the basis for all land acquisition and
resettlement-related activities. Additional measures for implementation and
monitoring are also included.

Xinxiang Housing and Urban-Rural Development Bureau and Xinxiang Urban
Management Bureau hereby confirm that this Plan complies with applicable
Chinese laws and regulations, as well as AIIB’s Environmental and Social
Framework, particularly the ESS2 on Involuntary Resettlement. We further
confirm that the funds required for this Plan will be included in the overall
project budget and provided on time. The Plan is based on the most recent
feasibility study, and we have discussed and received approval for the draft
from relevant agencies. The implementation and coordination of this Plan will
be overseen by Xinxiang Housing and Urban-Rural Development Bureau, with
assistance from relevant local government departments.

Xinxiang Housing and Urban-Rural Development Bureau
Xinxiang Urban Management Bureau

September 2024
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Preface

1.1. Purpose of the Resettlement Action Plan

The Resettlement Action Plan (RAP) is formulated based on the relevant
laws and regulations of the People's Republic of China, as well as the Asian
Infrastructure Investment Bank’s (AIIB) Environmental and Social Framework
(ESF)—specifically ESS2 on Involuntary Resettlement, and the provisions
outlined in the Environmental and Social Management Plan Framework
(ESMPF), which was reviewed and published in October 2021. The purpose
of this document is "to develop a plan for the resettlement and restoration of
those affected by the project, ensuring that they benefit from the project, their
living standards are improved, or at least restored to pre-project levels upon
the project’s completion."

1.2. Definitions of Related Terms

Involuntary Resettlement

Involuntary resettlement refers to land acquisition, including restrictions on
land, assets, and natural resources, which result in physical displacement
(loss of land or housing) and/or economic displacement (loss of land, assets,
or restrictions on the use of land, assets, or natural resources, leading to the
loss of income sources or livelihoods). Involuntary resettlement includes both
these impacts and the processes for mitigating and compensating for them.
Resettlement is considered involuntary if affected persons or communities
have no right to refuse land acquisition or restrictions on land use, resulting
in physical or economic displacement.

Land Acquisition

Land acquisition refers to all methods of obtaining land for project purposes,
which may include direct purchase, expropriation of property, and the
acquisition of rights such as easements or rights of way, as well as changes
in land use rights. Land acquisition may also include:
(a) the expropriation of unused or unoccupied land, regardless of whether
the landowner depends on the land for income or livelihood;
(b) the recovery of public land used or occupied by individuals or households;
and
(c) project impacts that result in land being submerged, rendered unusable,
or inaccessible. "Land" includes anything growing on or permanently
attached to the land, such as crops, buildings, and other improvements, as
well as legally recognized bodies of water associated with the land.
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Livelihood

Livelihood refers to the various means by which individuals, families, and
communities earn a living, such as wage-based income, agriculture, fishing,
foraging, other nature-based livelihoods, small-scale trade, and barter. The
mitigation hierarchy is a commonly used tool in environmental and social
assessments that provides a step-by-step approach to addressing risks and
impacts. This includes:
(a) predicting and avoiding risks and impacts;
(b) where avoidance is not possible, minimizing risks and impacts to
acceptable levels;
(c) once minimized, mitigating impacts; and
(d) compensating or offsetting remaining risks or impacts where feasible in
technical and financial terms.

Replacement Cost

Replacement cost is defined as a valuation method that generates
compensation sufficient to replace assets, plus the necessary transaction
costs associated with the replacement of those assets. In cases where an
efficient market exists, replacement cost is determined by independent and
competent real estate appraisal, along with the associated transaction costs.
In the absence of an efficient market, replacement cost can be determined
by other methods, such as calculating the productive value of land or assets,
or the cost of replacing materials and unvalued improvements for buildings or
other fixed assets, plus transaction costs. In cases of physical displacement
where homes are lost, the replacement cost must be sufficient to buy or
construct housing that meets acceptable minimum standards for community
quality and safety. The valuation method used to determine replacement
cost must be documented and included in the resettlement planning
documents. Transaction costs include administrative fees, registration or title
fees, reasonable moving expenses, and any similar fees imposed on the
affected persons. In project areas with high inflation rates or where there is a
significant time gap between the calculation of compensation rates and the
delivery of compensation, the planned compensation rates may need to be
updated to reflect inflation.

Cut-Off Date
For this project, the cut-off date is the date the land acquisition
announcement is issued. After this date, affected persons may not construct,
expand, or alter houses; change the use of houses and land; or lease land,
houses, or buy or sell property. Persons who arrive in the project area after
this date are not eligible for resettlement benefits.
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Executive Summary

1. Project Overview

From July 20 to July 23, 2021, torrential rains hit Xinxiang City, with an
average rainfall of 830 mm and a maximum rainfall of 965.5 mm. Both daily
and continuous precipitation reached record highs. Floodwaters backed up in
parts of the city, causing severe waterlogging in some areas. This flood
disaster not only caused significant losses to the safety of people's lives and
property but also severely damaged Xinxiang City's municipal drainage
facilities, making travel difficult for residents and causing substantial property
losses.

On November 25, 2021, the Asian Infrastructure Investment Bank (AIIB)
Board approved a $1 billion emergency concessional loan to support the
post-disaster recovery and reconstruction project in Henan Province,
including Xinxiang City, which was affected by the catastrophic floods. Based
on the urban waterlogging conditions during the flood season and the
"Xinxiang City Urban Waterlogging Risk Assessment Report" (September
2022), there are about 38 waterlogging-prone areas in Xinxiang’s main urban
area. To date, domestic projects have eliminated 16 of these waterlogging
points. The remaining waterlogging points are concentrated in the catchment
areas of rainwater pumping stations in Yimakou, Xiangyang, and Hongli
Avenue East Mengjiangnv River. By applying for AIIB funding, Xinxiang City
has systematically planned the "AIIB Loan Project for the Post-Disaster
Reconstruction of Xinxiang City Urban Drainage Capacity Enhancement" to
address the remaining waterlogging points and continue comprehensive
urban waterlogging control. This project involves three subprojects: the
Yimakou Rainwater Pumping Station Catchment Area Project, the
Xiangyang Rainwater Pumping Station Catchment Area Reconstruction
Project, and the Hongli Avenue East Mengjiangnv River Rainwater Pumping
Station Catchment Area Construction Project (including the construction of
the new Hongli Avenue East Mengjiangnv River Rainwater Pumping Station).

2. Scope of Land Acquisition and Resettlement Impacts

The resettlement impacts of this project mainly involve the permanent
acquisition of collective land, requiring 7.1 mu (approx. 1.17 mu) of land,
affecting 2 households and 12 people. No housing demolition is involved.

The resettlement impacts primarily arise from land acquisition for the new
Hongli Avenue East Mengjiangnv River Rainwater Pumping Station, with
each affected household losing a small portion of land, leading to minimal
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income loss. The income loss for affected households is less than 0.1%, and
there is no resettlement impacts caused by housing demolition. Therefore, in
accordance with AIIB's ESF and ESMF, a Simplified Resettlement Plan
(hereinafter referred to as "this Plan") has been prepared for this project.

The main resettlement impacts are as follows:

1. This project involves the acquisition of approximately 7.1 mu of
collective land, currently used as general farmland, affecting 2
households and 12 people in the 4th group of Niezhang Village,
Heping Subdistrict, Muye District of Xinxiang City. No vulnerable
groups (such as low-income households, widowed elderly, single
mothers, or people with disabilities) are involved.

2. This project involves the permanent occupation of 172.04 mu of state-
owned land. The Xiangyang Pumping Station expansion involves
vertical expansion on the existing building foundation, occupying
approximately 3.06 mu of state-owned land. The Hongli Avenue East
Mengjiangnv River Rainwater Pumping Station Catchment Area
Construction Project involves the construction of five roads, occupying
approximately 168.98 mu of state-owned land. The compensation for
permanent land acquisition in this area was completed between 2010
and 2018, and all compensation has been distributed to the
households. The land has since been reserved as state-owned land,
as detailed in Annex 1 – "Due Diligence Report." No additional land
acquisition and compensation are required, and no additional
resettlement impacts are involved.

3. This project involves the temporary occupation of 868.56 mu, all of
which consists of existing roads and adjacent state-owned vacant
land. The Yimakou Rainwater Pumping Station Catchment Area
Project involves 13 roads, with temporary land occupation of
approximately 525.01 mu. The Xiangyang Rainwater Pumping Station
Catchment Area Reconstruction Project involves four roads, with
temporary land occupation of approximately 343.55 mu.

3. Policies, Laws, and Rights

This resettlement plan is based on the "Land Administration Law of the
People's Republic of China" (effective January 1, 2020), the "Implementation
Regulations for the Land Administration Law" (effective September 1, 2021),
the "Regulations on the Expropriation and Compensation of Houses on
State-Owned Land," the "Regulations on the Expropriation and
Compensation of Houses on State-Owned Land" (State Council Order No.
590), the "Decision of the State Council on Deepening Reform and Strict
Land Management" (State Council Document No. 28 of 2004), and relevant
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laws and regulations of Henan Province and Xinxiang City, as well as the
Asian Infrastructure Investment Bank's Environmental and Social
Framework—ESS2 "Involuntary Resettlement." Based on the above laws
and policies, and after consultation with local governments and affected
persons, the project's resettlement principles are determined to be: livelihood
restoration, resettlement assistance, improvement of living standards,
compensation, and rights. Detailed principles are outlined in Section 4.2 of
this document.

4. Resettlement Strategies

1. Land Acquisition: The land acquisition compensation standards are
calculated based on the "Notice of the Henan Provincial Department
of Land and Resources on Printing the Comprehensive Land Price
Standards for Land Acquisition in Henan Province" (Henan
Government Document [2016] No. 48), the "Notice of the Henan
Provincial People's Government on Issues Related to Comprehensive
Land Price Standards for Agricultural Land Acquisition" (Henan
Government Document [2023] No. 28), and the "Notice on Adjusting
the Compensation Standards for Aboveground (Underground)
Attachments on State-Owned Land for National Construction in
Xinxiang City" (Xin Government Document [2017] No. 97). Specific
compensation standards are provided in Section 4.5 of this document.
Land acquisition compensation and resettlement fees are paid by the
district and county governments to the subdistricts/towns, which then
pay the affected communities/villages. The affected
communities/villages distribute the compensation to the land-losing
households. Crop compensation fees are paid directly to the affected
households.

2. Permanent Occupation of State-Owned Land: The permanent
occupation of state-owned land falls under the jurisdiction of the
project construction units and does not involve land allocation or
transfer. Thus, no additional compensation is required.

3. Compensation for Ground Attachments (such as crops): Ground
attachments (mainly crops and trees) will be compensated based on
relevant standards, with compensation paid directly to the affected
persons/units.

5. Institutional Arrangements

The Xinxiang AIIB Emergency Loan Project Leading Group Office (referred
to as the "Xinxiang Project Office") is the executing agency for this project.
The Xinxiang Municipal Housing and Urban-Rural Development Bureau
(referred to as the "Xinxiang Housing Bureau") and the Xinxiang Municipal
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Urban Management Bureau are the implementing units for this project. The
Xinxiang Project Office is responsible for the preparation, management, and
coordination of the project. The Land Acquisition Office of Muye District is
responsible for the compensation and resettlement activities related to land
acquisition and house demolition. The district and county government
departments, subdistrict offices, and affected communities/villages will be
specifically responsible for the implementation of the project's resettlement
plan.

6. Public Participation and Information Disclosure

Through meetings, interviews, small group discussions, public participation
meetings, and village consultations, all affected persons were informed of
the project's construction details and the key contents of the resettlement
plan. A total of focus group discussions, interviews, and questionnaires were
conducted with affected residents. The draft resettlement plan was posted
and publicized in June 2024 on bulletin boards and offices in affected areas
such as Niezhang Village, Heping Subdistrict, Muye District. Through these
activities, the resettlement process ensures that affected persons are
engaged in the project, and their opinions are adequately considered in the
resettlement plan. Additionally, an implementation-period participation plan
has been prepared to further engage the public and disclose information
throughout the process.

7. Grievance and Complaint Mechanism

A grievance mechanism will be established for the project to address
disputes regarding compensation and other resettlement-related benefits,
with the goal of responding to complaints from affected persons in a timely
and transparent manner. Possible complaints may arise from issues related
to land acquisition, compensation for ground attachments, and other matters.
The Xinxiang Project Office, Xinxiang Housing Bureau, Xinxiang Urban
Management Bureau, affected townships/subdistricts, and village
committees are responsible for coordinating and resolving grievances and
complaints during the resettlement process. Affected persons can submit
complaints at any stage, including legal actions, if necessary. Additionally, a
complaint and grievance mechanism will be established to address various
resettlement and social issues. Complaints and grievances will be accepted
free of charge, and reasonable costs will be covered by the project's
contingency fund.

Additionally, AIIB has established a Project-Affected People’s Mechanism
(PPM) for independent and impartial review of feedback submitted by
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affected persons. Relevant information can be accessed at AIIB Project-
Affected People’s Mechanism.

8. Resettlement Budget

The costs incurred for land acquisition and resettlement are included in the
overall project budget. The estimated resettlement budget for this project is
CNY 2.15299 million, including compensation for permanent land acquisition,
crop compensation, compensation for ground attachments, management
fees, resettlement planning monitoring fees, training costs, related taxes, and
contingency fees. The basic resettlement cost is CNY 1.03775 million (48.2%
of the total budget), with compensation for permanent land acquisition being
CNY 1.0295 million (47.82% of the total budget) and crop compensation
being CNY 8,250 (0.38% of the total budget). Contingency fees amount to
CNY 103,780 (4.82% of the total budget). The project resettlement
compensation budget is detailed in Annex 8.

9. Monitoring and Evaluation

To ensure the successful implementation of resettlement, internal and
external monitoring will be conducted. The internal monitoring department
will be led by the Xinxiang Project Office, along with other relevant
departments (such as the Xinxiang Housing Bureau, Urban Management
Bureau, Natural Resources and Planning Bureau, and the Human
Resources and Social Security Bureau). The Xinxiang Project Office will rely
on existing monitoring agencies to monitor and report quarterly in the first
year of project implementation. Thereafter, based on actual progress and
AIIB requirements, semi-annual monitoring and evaluation will be conducted,
and monitoring and evaluation reports (in both Chinese and English) will be
regularly submitted to the Xinxiang Project Office and AIIB. Monitoring and
evaluation costs are included in the project's institutional capacity-building
component.

https://www.aiib.org/en/about-aiib/who-we-are/project-affected-peoples-mechanism/how-we-assist-you/index.html
https://www.aiib.org/en/about-aiib/who-we-are/project-affected-peoples-mechanism/how-we-assist-you/index.html
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1. Project Overview

1.1. Project Background and Description
1.1.1. Project Background

On November 25, 2021, the Asian Infrastructure Investment Bank (AIIB)
Board approved a $1 billion emergency concessional loan to support post-
disaster recovery and reconstruction efforts following severe floods in cities
such as Zhengzhou in Henan Province. Based on the urban waterlogging
conditions during the flood season and the "Xinxiang City Urban Waterlogging
Risk Assessment Report" (September 2022), there are approximately 38
waterlogging-prone areas in the main urban area of Xinxiang City. To date,
domestic projects have eliminated 16 of these waterlogging points. The
remaining waterlogging points are concentrated in the catchment areas of
rainwater pumping stations in Yimakou, Xiangyang, and Hongli Avenue East
Mengjiangnv River.

To systematically address the remaining waterlogging points in the main
urban area with AIIB funding and continue comprehensive urban waterlogging
control, Xinxiang City has planned the "AIIB Loan Project for Post-Disaster
Recovery and Reconstruction in Xinxiang City — Urban Drainage Capacity
Enhancement Project" (hereinafter referred to as "the Project").

1.1.2. Project Components

According to the preliminary design report prepared by Xinxiang Municipal
Design Institute Co., Ltd. in May 2024, the Project mainly covers three
subprojects: the Xiangyang Rainwater Pumping Station Catchment Area
Reconstruction Project, the Yimakou Rainwater Pumping Station Catchment
Area Reconstruction Project, and the Hongli Avenue East Mengjiangnv River
Rainwater Pumping Station Catchment Area Construction Project. The total
investment for the project is CNY 1.196794 billion, with CNY 800 million
funded by the AIIB loan.

The Project includes the construction of one new rainwater pumping station at
Hongli Avenue East Mengjiangnv River, the upgrade and reconstruction of
one existing pumping station, the construction of two new bridges, and the
installation of new rainwater trunk pipelines, along with associated sewage
and road reconstruction works. The project is expected to commence in early
August 2024 and be completed by the end of March 2026.

The main construction content and distribution of the Project are presented in
Table 1-1 and Figure 1-1.

Table 1-1 Project Construction Content
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No. Implementing
Agency Subproject Name Subproject Content Remarks

1

Xinxiang
Municipal Urban
Management
Bureau

Yimakou Rainwater
Pumping Station
Catchment Area
Project

Construction of 10.8 km of
rainwater trunk pipelines, along
with associated sewage and road
reconstruction works.

From
preliminary
design

Xiangyang
Rainwater Pumping
Station Catchment
Area Reconstruction
Project

Reconstruction and upgrade of
Xiangyang Rainwater Pumping
Station and its main inlet channel
(upgrade of one 18 m³/s pumping
station and 180 m of inlet box
culvert), upgrade of drainage (flood
control) pipelines (construction of
5.9 km of rainwater pipelines and
5.6 km of sewage pipelines), and
associated road, lighting, and
landscaping projects.

2

Xinxiang
Municipal
Housing and
Urban-Rural
Development
Bureau

Hongli Avenue East
Mengjiangnv River
Rainwater Pumping
Station Catchment
Area Construction
Project

Construction of 5 km of rainwater
pipelines, one rainwater pumping
station (capacity of 20 m³/s), two
bridges (Yantun Bridge on
Zhanqian 1st Street and Hongli
Avenue Zhanqian Bridge), and
associated sewage, road, and other
works. Rainwater from the higher
areas of Hongli Avenue will be
discharged northwards into the
main rainwater trunk pipeline
through rainwater pipes on
Zhanqian 5th Street and Zhanqian
7th Street, while rainwater from the
lower areas will be discharged
northwards into the main rainwater
trunk pipeline through rainwater
pipes on Zhanqian 3rd Street and
Zhanqian 1st Street. All rainwater
will ultimately be pumped through
the Hongli Avenue Rainwater
Pumping Station into the East
Mengjiangnv River.

From
preliminary
design
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Figure 1-1 Project Location Map

1.1.3. Project Impact
With the assistance of the resettlement action plan (RAP) preparation team,
using interviews, questionnaires, field measurements, and surveys, the project
impact was reviewed and confirmed with the Xinxiang City Project Office, the
Xinxiang Municipal Housing and Urban-Rural Development Bureau, and the
Xinxiang Urban Management Bureau. The main impact of the project on
resettlement is due to the land acquisition for the construction of the new
Hongli Avenue East Mengjiangnv River Rainwater Pumping Station, which
involves the acquisition of collective land but does not involve house
demolition. The project’s land acquisition will affect 2 households and 12
people in Nie Village, Heping Subdistrict, Muye District, Xinxiang City. The
main resettlement impacts are as follows:

The project involves the acquisition of approximately 7.1 mu of collective land,
which is currently used as general farmland. This affects 2 households and 12
people in Group 4 of Nie Village, Heping Subdistrict, Muye District, Xinxiang
City. There are no vulnerable groups affected (such as low-income
households, elderly people living alone, single mothers, or individuals with
disabilities).

The project involves the permanent occupation of 172.04 mu of state-owned
land. This includes the expansion of the Xiangyang Pump Station at its
original location, occupying approximately 3.06 mu of existing state-owned
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land. The Hongli Avenue East Mengjiangnv River Rainwater Pumping Station
catchment area construction project involves the construction of five roads,
occupying approximately 168.98 mu of state-owned land. The permanent land
acquisition in this area was completed between 2010 and 2018, with all
compensation already distributed, and the land has been stored as state-
owned land (see Annex 1, "Due Diligence Report"). The state-owned land
does not involve additional land allocation or transfer, nor does it involve
additional compensation for land acquisition or resettlement impacts.

The project involves a temporary occupation of 868.56 mu, which consists of
existing roads and vacant state-owned land adjacent to these roads (all of
which are already reserved as state-owned land). The Yimakou Rainwater
Pumping Station catchment area project involves 13 roads, with a temporary
occupation of approximately 525.01 mu. The Xiangyang Rainwater Pumping
Station catchment area reconstruction project involves 4 roads, with a
temporary occupation of approximately 343.55 mu.

Details of the impact are provided in Table 1-2.
Table 1-2 Summary of Project Resettlement Impact

Project District Collective Land
Acquisition

Constructi
on Content
Involving
Collective
Land

State-
Owned
Land
Occupatio
n (mu)

Temporar
y Land
Occupati
on (mu)

Remark
s

Subdistrict/Towns
hip

Community/Villa
ge Area (mu) Househol

ds
Populatio
n

Yimakou
Rainwater
Pumping
Station
Catchment
Area Project

/ / / / / /

Xiangyang
Rainwater
Pumping
Station
Catchment
Area
Reconstructi
on Project

/ / / / / /

Hongli
Avenue East
Mengjiangnv
River
Rainwater
Pumping
Station
Catchment
Area
Construction
Project

Muye District Heping
Subdistrict Nie Village 7.1 2 12
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Project District Collective Land
Acquisition

Constructi
on Content
Involving
Collective
Land

State-
Owned
Land
Occupatio
n (mu)

Temporar
y Land
Occupati
on (mu)

Remark
s

Total 7.1 2 12 / 172.04 868.56
Remarks:
The new
Hongli
Avenue East
Mengjiangnv
River
Rainwater
Pumping
Station
involves the
acquisition of
7.1 mu of
collective
land. The
remaining
land is
already
state-owned.

1.2. Socioeconomic Benefits of the Project

Through the systematic renovation of the main rainwater pipelines, secondary
pipelines, and branch pipelines in the Yimakou Rainwater Pumping Station
catchment area, the expansion and reconstruction of the Xiangyang
Rainwater Pumping Station (18 m³/s) and its associated drainage networks,
and the construction of the pipeline network and pumping station facilities in
the Hongli Avenue East Mengjiangnv River catchment area, the Project will
enhance the city's flood control and drainage capacity. This will alleviate or
even eliminate waterlogging in flood-prone areas during the rainy season,
ensuring safe travel for residents and protecting lives and property during
floods. It will also achieve the goals of “no water accumulation during light rain,
no flooding during heavy rain, and no disasters during severe storms.”
Additionally, by upgrading the associated roads, lighting, and landscaping
facilities, and improving damaged road surfaces and outdated streetlights, the
Project will provide safer and more convenient transportation for residents,
creating a more livable and resilient city, and enhancing the well-being and
satisfaction of its residents.

The main socioeconomic benefits of the Project include:

The Project will effectively respond to rainfall within the urban flood control
standards, eliminate waterlogging points, and ensure the functionality of the
city’s lifeline projects and key municipal infrastructure. This will reduce the
impact of flood disasters on people's lives and property, increasing their sense
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of safety and happiness.

The Project will improve urban drainage facilities, complete road networks in
the high-speed rail station area, and ensure flood control and drainage safety
in the urban area according to design standards, protecting the lives and
property of residents along the routes and enhancing their quality of life and
happiness.

1.3. Resettlement Investment Estimate and Implementation
Plan

The estimated cost of resettlement for the project is CNY 2.15299 million,
including compensation for permanent land acquisition, compensation for
crops, compensation for ground attachments, management fees, monitoring
fees for resettlement planning, training costs, relevant taxes, and contingency
fees. The basic resettlement costs are CNY 1.03775 million (48.2% of the
total budget), including CNY 1.0295 million for permanent land acquisition
(47.82% of the total budget) and CNY 0.0825 million for crop compensation
(0.38% of the total budget). The contingency fee is CNY 1.0378 million (4.82%
of the total budget). The detailed resettlement compensation budget is
provided in Annex 8.
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2. Project Impact

2.1. Measures to Avoid or Minimize Land Acquisition and
Resettlement

2.1.1. Project Design and Site Selection Principles

During the engineering design phase, efforts were made to minimize land
acquisition and relocation. The main principles include:
Avoiding or minimizing the use of existing or planned residential areas.
Avoiding or minimizing the use of high-quality farmland.
Utilizing existing national and local roads to access the proposed construction
area.
Avoiding or minimizing the use of environmentally sensitive areas.

2.1.2. Measures to Reduce Land Acquisition

Specific measures to reduce land acquisition for this project are shown in the
following table:
Table 2-1 Measures to Reduce Resettlement Impact During the Project
Preparation Stage

Sub-project Option 1 Option 2 Preferred
Option

Reduced
Resettlement
Impact

Xiangyang
Rainwater
Pumping Station
Catchment Area
Reconstruction
Project

Upgrade within the
original footprint.
Existing area is
approximately 2037
㎡, upgraded area will
be 2882 ㎡ ,
occupying an
additional 845 ㎡ of
state-owned green
space to the north.

After optimization,
avoid using 845 ㎡ of
state-owned green
space by expanding
vertically within the
original site without
increasing the land
area.

Option 2

Avoids
occupying 845
㎡ of state-
owned green
space.

Hongli Avenue
East Mengjiangnv
River Rainwater
Pumping Station
Catchment Area
Construction
Project

Located on the north
side of Hongli
Avenue, currently
general farmland, with
minimal demolition
and land acquisition
challenges.

Located at the
southwest corner of
the intersection of
Zhanqian 1st Street
and Hongli Avenue,
on an existing river
channel, which would
require rerouting the
river, leading to land
acquisition impacts.

Option 1

Reduces land
acquisition
challenges and
avoids impacts
from river
rerouting.

2.2. Scope of Land Acquisition and Resettlement Impact
Survey

Based on the preferred alternatives for each sub-project, the project involves
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linear land acquisition within the project design scope. The resettlement
impacts include the acquisition of collective land, the occupation of state-
owned land, and temporary land occupation, but no house demolition.
Specifically:
Collective Land: Approximately 7.1 mu of collective land will be acquired,
currently used as general farmland, affecting 2 households and 12 people in
Group 4 of Nie Village, Heping Subdistrict, Muye District, Xinxiang City. There
are no vulnerable groups (low-income households, elderly people living alone,
single mothers, or individuals with disabilities).

State-Owned Land: A total of 172.04 mu of state-owned land will be
permanently occupied. Of this, the Xiangyang Pump Station expansion will be
built vertically on the original site, occupying approximately 3.06 mu of state-
owned land. The Hongli Avenue East Mengjiangnv River Rainwater Pumping
Station catchment area construction project involves the construction of five
roads, occupying approximately 168.98 mu of state-owned land. The
permanent land acquisition for this area was completed between 2010 and
2018, with all compensation distributed, and the land stored as state-owned
land (see Annex 1, "Due Diligence Report"). These state-owned lands do not
involve additional compensation for land acquisition or resettlement impacts.

Temporary Land Occupation: A total of 868.56 mu of land will be temporarily
occupied, consisting of existing roads and vacant state-owned land adjacent
to these roads. The Yimakou Rainwater Pumping Station catchment area
project will temporarily occupy approximately 525.01 mu across 13 roads, and
the Xiangyang Rainwater Pumping Station catchment area reconstruction
project will temporarily occupy approximately 343.55 mu across four roads.
The scope of the project's impact and the investigation area are summarized
in Table 2-2.

Table 2-2 Summary of Project Resettlement Impact

Project Affected
Unit

Type of
Impact

Pre-
approval
Document

Remarks

Yimakou Rainwater
Pumping Station
Catchment Area Project

/ / /

Upgrades on existing roads,
temporary land occupation of
approximately 525.01 mu, no
additional permanent land
occupation.

Xiangyang Rainwater
Pumping Station
Catchment Area
Reconstruction Project

/ /
Existing
state-owned
land

Vertical expansion on the
original site, occupying
approximately 3.06 mu of
state-owned land, no
additional permanent land
occupation.

/ / / /

Upgrades on existing roads,
temporary land occupation of
approximately 343.55 mu, no
additional permanent land
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Project Affected
Unit

Type of
Impact

Pre-
approval
Document

Remarks

occupation.
Hongli Avenue East
Mengjiangnv River
Rainwater Pumping
Station Catchment Area
Construction Project

Muye
District

Heping
Subdistrict Nie Village Collective land

/ / / State-
owned land

Construction on state-owned
land of approximately 168.98
mu.

2.3. Survey Methods and Process

From April 16 to 20, 2024, the resettlement action plan preparation team
(hereinafter referred to as the "survey team") conducted a preliminary survey
of the socioeconomic conditions in the project impact area and the
resettlement impact of the project. In addition, a sample survey of the
socioeconomic conditions of households affected by land acquisition was
carried out, including information on household population, land acquisition
impact, household economic conditions, and compensation preferences.
During the survey, the team held one focus group discussion (see Annex 9)
and gathered opinions on land acquisition from relevant subdistrict offices,
community residents, and other stakeholders in the project impact area. The
survey team also held interviews with the Xinxiang Project Office, the Xinxiang
Municipal Housing and Urban-Rural Development Bureau, the Xinxiang Urban
Management Bureau, and relevant subdistrict offices, and collected data from
affected units, villages, and individuals to understand the local land acquisition
policies and practices.
The survey revealed the following key findings:
All affected households and village residents are aware of the upcoming
project and support its construction.
The project primarily involves the permanent acquisition of collective land, and
the affected people expect high-standard compensation and resettlement
policies.
Most affected individuals believe that land acquisition will have little impact on
them, as their primary income source is from working outside the village, and
the loss of land will not significantly affect their household income.
Compensation payments should be timely, transparent, and directly
transferred to households, with minimal intermediary steps.

2.4. Impact of Collective Land Acquisition

2.4.1 Permanent Acquisition of Collective Land
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The project involves the permanent acquisition of approximately 7.1 mu of
collective land, primarily for the construction of the Hongli Avenue East
Mengjiangnv River Rainwater Pumping Station catchment area. This affects 2
households and 12 people in Group 4 of Nie Village, Heping Subdistrict, Muye
District, Xinxiang City. No vulnerable groups are affected, and the land is
general farmland, not basic farmland. Details of collective land acquisition are
provided in Table 2-3.

Table 2-3 Details of Collective Land Acquisition Impact on
Villages/Communities

Sub-project Affected Unit Area of Collective
Land (mu)

Population
Affected

District Subdistrict/Township Community/Village
General
Agricultural
Land

Hongli Avenue East Mengjiangnv
River Rainwater Pumping Station
Catchment Area Construction
Project

Muye District Heping Subdistrict Nie Village

Total 7.1 0.00 7.1
Percentage 100.00% 0.00% 100.00%

2.4.2 Analysis of Collective Land Acquisition Impact

The acquisition of collective land for this project affects 2 households and 12
people in Group 4 of Nie Village, Heping Subdistrict, Muye District, Xinxiang
City. Based on socioeconomic surveys, a comparative analysis was
conducted to assess changes in the amount of cultivated land before and
after the land acquisition. The change in per capita farmland is relatively small
after land acquisition.

According to the survey and calculations, the land acquisition rate for the
affected households is between 70% and 77%. Therefore, the acquisition of
collective land will have a significant impact on the availability of cultivated
land for affected households, although the loss in land-based income is
minimal. See Table 2-4 for details.

An analysis of the per capita annual income loss for the 2 affected households
(with an average per capita income of CNY 28,572.2 ) shows that the per
capita income loss due to the project is CNY 748.5, with a loss rate of 2.56%-
2.73%. Details are provided in Table 2-5.
The affected villages/communities mainly grow wheat, corn, and scattered
vegetables. Some village collective construction land is leased to small
businesses for storage, generating annual rental income and increasing
village collective revenue. As the affected households are located near
Xinxiang City, their main source of income comes from local and migrant labor,
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with very few households relying solely on agricultural income. As a result,
most affected households will experience minimal impact from the land
acquisition.

In summary, the land acquisition for this project will have a minor impact on
the economic income of the affected communities and residents.

Table 2-1 Analysis of Collective Land Acquisition Impact (The per capita
disposable income of residents in Xinxiang City in 2023 is CNY 21,683 )

District/Co
unty

Towns
hip

Village/Com
munity

Before
Acquisit

ion

Acquisit
ion

Impact

Per
Capita
Farmlan
d After
Acquisit
ion (mu)

Acquisit
ion

Impact
Rate

Income
Loss
(CNY)

Affected
Househ
olds
(HH)

Affected
Populati
on

Farmlan
d (mu)

Per
Capita
Farmlan
d (mu)

Affected
Househ
olds
(HH)

Muye
District

Heping
Subdist
rict

Nie Village 1 8 7 0.875 1

1 4 2.84 0.71 1
Total 2 12 9.84 0.82 2

Table 2-2 Income Loss and Restoration Plan for Farmland Acquisition

District Subdistrict/Township Village/Community
Farmland
Acquisition
Impact

Income
Loss

Farmland Area
Acquired (mu)

Affected
Households

Muye
District Heping Subdistrict Nie Village 7.1 2

Total 7.1 2

Note: Based on the socio-economic survey, the average per capita income of
affected households is CNY 28,572.2.
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2.5. Impact of Permanent Occupation of State-Owned Land

The project involves the permanent occupation of 172.04 mu of already
acquired state-owned land. The expansion of the Xiangyang Pump Station
involves building upwards on the original site, occupying approximately 3.06
mu of existing state-owned land. The Hongli Avenue East Mengjiangnv River
Rainwater Pump Station construction involves five road projects, which will
permanently occupy approximately 168.98 mu of state-owned land. The
permanent land acquisition for this area was completed between 2010 and
2018, and all land has been fully acquired as state-owned, as detailed in
Attachment 1: "Due Diligence Report."

According to the project implementation agencies and the county and district
natural resources bureaus, the state-owned land to be used belongs to the
project implementation units (including state-owned public infrastructure land
of the Xinxiang City Urban Management Bureau) and has already been
acquired as state-owned land. It does not involve allocation or transfer,
compensation work, or resettlement impacts. However, if any remaining
surface attachments or structures have not been compensated prior to
construction, they should be compensated fully and promptly according to
local compensation standards for crops and ground attachments.

2.6. Impact of Temporary Land Use

The project's temporary land use arises from the need for construction-related
temporary land, including construction camps, construction transportation,
spoil sites, and other areas. The boundaries of these areas are determined
based on the construction scope, excavation length, width, and depth.
According to the project's preliminary design report from May 2024, the
temporary land use is estimated to be about 868.56 mu, primarily roads and
vacant land adjacent to roads, all of which are state-owned land and used
without compensation.

The Yinmakou Rainwater Pump Station drainage area project involves 13
roads and about 525.01 mu of temporary land use. The Xiangyang Rainwater
Pump Station drainage area modification project involves four roads and
about 343.55 mu of temporary land use. Detailed temporary land use for each
subproject is shown in Table 2-6.

Table 2-6 Actual Temporary Land Use (Unit: Mu)
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Project
State-
Owned
Land

Collective
Land Total Households

Affected
Population
Affected Remarks

Vacant
Land Roads Riverbanks Unused Irrigated/Dryland Tree

Planting

Collective
Construction
Land

Yinmakou
Rainwater
Pump
Station
Drainage
Project

/ 525.01 / / /

Temporary
land use for
13 roads,
about 525
mu.

Xiangyang
Rainwater
Pump
Station
Drainage
Project

/ 343.55 / / /

Temporary
land use for
4 roads,
about
343.55 mu.

Total / 868.56 / / /

2.7. Housing Demolition Impact

The project does not involve the demolition of residential or non-residential
buildings.

2.8. Project-Affected Population

2.8.1 Overview

The project affects two households with a total of 12 people, all of whom are
rural residents affected by the permanent acquisition of collective land.

2.8.2 Vulnerable Groups Affected by the Project

According to the AIIB's "Environmental and Social Framework" and relevant
national policies, vulnerable groups in this project refer to disabled persons,
"five-guarantee households" (those lacking labor or living support, such as
elderly, weak, or disabled individuals with no family support), women-headed
households, low-income households, and ethnic minorities.
Through investigation, no vulnerable groups were identified among the
affected population.

2.8.3 Women Affected by the Project

The project affects five women, accounting for 41.67% of the 12 people
affected by land acquisition. The primary impact on rural women is the
reduction in agricultural production due to land acquisition, but since the land
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acquired is not used for large-scale or continuous planting, the impact is
minimal.

According to the survey, women's concerns are similar to men's: (a) that
compensation standards are strictly implemented according to national laws
and policies and that payments are made in a timely manner; and (b) that
compensation funds are paid directly to the affected households.
In terms of gender differences, women have some specific needs compared
to men: (a) they request training in farming, animal husbandry, and
handicrafts; and (b) although men generally participate in most family
decisions, women also hope to be involved in community or village-level
management, and they prefer that both spouses sign the compensation
agreements together.

2.9. Impact on Attachments and Infrastructure

The project mainly affects crops (such as wheat and corn) planted on the 7.1
mu of collective land to be acquired. Detailed information is provided in Table
2-7.

Table 2-7 Overview of Ground Attachments

Project District/County Town Village
Scattered
Trees
(units)

Crops
(mu)

Hongli Avenue
East Mengjiangnv
River Rainwater
Pump Station
Construction

Muye District Heping
Street

Niezhuang
Village / 7.1

Total / / / / 7.1

Figure 2-1 Above-ground crops



15

3. Socioeconomic Characteristics

3.1. Socioeconomic Characteristics of the Affected Population

The land acquisition for the project affects 2 households, comprising 12
people. A sample survey was conducted covering all 2 households (100%
sample). All surveyed households are rural residents impacted by land
acquisition. The distribution of the sample survey is shown in Table 3-1.

Table 3-1 Sample Survey Distribution

Impact
Type

District/Count
y

Township/Subdistri
ct

Affected
Household
s

Sample
Samplin
g Ratio
(%)

Household
s

Populatio
n

Land
Acquisitio
n

Muye District Heping Subdistrict 2 2 12

Total 2 2 12 100

3.1.1 Ethnicity and Gender Analysis
Among the 2 surveyed households (12 people), all are of Han ethnicity. The
total labor force consists of 8 people, with an average household size of 6
people. Women make up 5 people (41.67% of the total population) and are
primarily engaged in agricultural activities, household chores, and working in
service industries.

3.1.2 Age Structure

Among the 12 surveyed individuals, 3 are minors under 16 years old (25%), 9
are between the ages of 17 and 60 (75%), and there are no individuals over
60 years old (0%).

3.1.3 Education Level
In the 2 surveyed households (12 people), 3 people have a primary school
education or below (25%), 2 have a middle school education (16.67%), 2 have
a high school/vocational school education (16.67%), and 5 people have a
college degree or higher (41.67%).

3.1.4 Living Conditions
In the surveyed 2 households (12 people), all houses are of brick-concrete
construction. The average house size per household is 162.78 square meters,
with a per capita housing area of 41.86 square meters. All households are
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equipped with indoor utilities, including water, electricity, and
telecommunications. Details are shown in Table 3-2.
Table 3-2 Living Conditions of the Population Affected by Land
Acquisition

Housin
g Type

House
Area
(㎡)

Average
per
Househol
d ( ㎡
/househol
d)

Averag
e per
Perso
n ( ㎡
/perso
n)

Cable
TV
Ownersh
ip (%)

Electrici
ty
Access
(%)

Telephon
e
(Mobile)
Ownersh
ip (%)

Drinkin
g
Water
Sourc
e

Wate
r
Suppl
y (%)

Brick-
Concre
te

2930.5
8 162.78 41.86 100 100 100 Tap

Water 100

3.1.5 Local Infrastructure
Among the 2 households (12 people) affected by land acquisition, the average
distance to the city center is 3.47 km, the nearest school is 1.37 km away, the
nearest hospital is 2.71 km away, and the nearest bus station is 1.95 km away.
Details are shown in Table 3-3.

Table 3-3 Living Environment of Households Affected by Land
Acquisition
Living Environment Average Distance (Km)
Distance to City Center 3.47
Distance to Nearest School 1.37
Distance to Nearest Hospital 2.71
Distance to Nearest Station 1.95

3.1.6 Agricultural Land Resources
Among the 2 households (12 people) affected by land acquisition, the total
cultivated land area is 9.84 mu, with a per capita cultivated land area of
approximately 0.82 mu and an average of 4.92 mu per household. The main
crops grown are scattered vegetables, wheat, and corn.

3.1.7 Household Assets
In the surveyed 2 households (12 people), on average, each household owns
1.5 color/black-and-white televisions, 2 refrigerators/air conditioners, 0.5
sound systems, 4.5 landline phones and mobile phones, 2
bicycles/motorcycles/cars, and 0.5 tractors/water pumps. Based on the assets
owned, the living standard of the affected households is considered middle-
class.

3.1.8 Household Income and Expenditure
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The income and expenditure structure of rural households is shown in Table
3-4.
Table 3-4 Income and Expenditure Structure of Households Affected by
Land Acquisition

Item
Average per
Household
(CNY/household)

Average per
Person
(CNY/person)

Percentage
(%)

Annual Household
Income
Agricultural Income 4889.02 1257.18 4.4
Livestock Income 8666.90 2228.63 7.8
Wage Income 34545.38 8883.10 31.09
Income from Migrant
Labor 57790.45 14860.40 52.01

Government Subsidies 1444.48 371.44 1.3
Other Non-Agricultural
Income 2622.29 674.30 2.36

Property Income 1155.59 297.15 1.04
Total Income 111114.11 28572.20 100
Annual Household
Expenditure
Operating Costs 42241.27 10862.04 59
Living Expenses 26490.29 6811.79 37
Other 2863.82 736.41 4
Total Expenditure 71595.38 18410.24 100
Net Income [Net Income
= Annual Household
Income - Annual
Household Expenditure]

39518.73 10161.96 /

3.2. Summary

The survey team found that:

The land acquisition and occupation of state-owned land involved in this
project are mainly linear and scattered, with little overall impact on the
affected households.
Agricultural income accounts for a small proportion of the total income in the
affected villages/groups, while income from migrant labor is the primary
source of income. Therefore, the loss of agricultural income due to land
acquisition is relatively small and will not significantly affect the normal income
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level of the affected households.
Most villagers and residents affected by the project believe that the project is
beneficial for both the country and the public. As long as compensation is fair,
reasonable, and timely, they are willing to give up their land and support the
project’s construction.
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4. Legal Framework and Policies

The implementation of the resettlement work for this project will strictly follow
the relevant policies established in the Resettlement Action Plan (RAP). Any
changes during the implementation process must first obtain approval from
the Asian Infrastructure Investment Bank (AIIB).

4.1. Resettlement Objectives

According to the Environmental and Social Framework (ESF) and ESS2:
Involuntary Resettlement, the objectives of the resettlement policy for this
project are as follows: (a) Avoid involuntary resettlement whenever feasible. (b)
Minimize involuntary resettlement by optimizing the project plan. (c) When
involuntary resettlement is unavoidable, improve or at least restore the
livelihood levels of all those who lose their homes and land to a level higher
than before the project, providing resettlement assistance. (d) Address and
resolve gender-related risks and differential impacts of involuntary
resettlement. (e) Improve the overall socioeconomic status of the poor and
other vulnerable groups who lose homes and land. (f) Design and implement
resettlement activities as sustainable development plans, providing sufficient
resources to ensure that those who lose homes and land due to the project
can share in its benefits.
4.2. Key Principles

In line with the objectives of the Resettlement Action Plan (RAP), the following
resettlement and restoration principles have been established:

Restoration of Livelihoods The livelihoods of all resettled individuals under the
project will be restored through the following methods: (a) When feasible, if
livelihoods are land-based or land is collectively owned, a land-based
resettlement strategy will be adopted; or cash compensation equivalent to the
land’s replacement value will be provided, including transitional costs,
provided that the loss of land does not negatively impact their livelihood. (b)
Replace lost assets with assets of equal or higher value immediately. (c) Fully
compensate for irreplaceable assets immediately. (d) Implement capacity-
building programs to support the improved use of livelihood resources and
increase opportunities for accessing alternative livelihood sources. Equal
assistance will be provided to all those affected by the project, tailored to meet
their respective needs, such as skills training, access to credit,
entrepreneurship and employment opportunities, and the improvement of
existing agricultural activities, including covering transaction costs and
determining compensation. Additionally, opportunities to share in project
benefits and earn additional income or services will be reviewed based on the
nature and objectives of the project.

Resettlement Assistance The following assistance will be provided to those
who lose housing and land due to the project: (a) If resettlement is involved,
ensure at least the same level of security of tenure for resettled groups in their



20

new location (or for other assets, as applicable), with adequate housing and
comparable employment and production opportunities. Integrate those
resettled both economically and socially into the host community and extend
the project’s benefits to the host community to rationalize the resettlement
process. (b) Transitional support and development assistance, including
housing development, credit facilities, training, or employment opportunities.
(c) Necessary civil infrastructure and community services. (d) Special
assistance to female-headed households and vulnerable families to improve
their living standards.

Improving Living Standards Improve the living standards of low-income people
and other vulnerable groups who lose land or homes due to the project,
including women, children, and people with disabilities, ensuring they meet at
least the national minimum standards. This includes providing social
protection in rural areas, ensuring legal and affordable access to land and
resources, and providing appropriate income sources and adequate housing
in urban areas.

Compensation and Rights Compensation must be paid, and other involuntary
resettlement rights must be provided before any related physical or economic
changes occur under the project. In cases where national laws and property
rights systems do not recognize women's rights to hold or exchange property,
gender issues must be considered when determining and providing
compensation and other rights. Efforts should be made to ensure women
have secured positions throughout the project implementation, with provisions
in place to address livelihood concerns during the project.

4.3. Policy Framework

The policy framework for resettlement under the Asian Infrastructure
Investment Bank (AIIB)-funded Post-Flood Reconstruction Project in Henan,
Zhengzhou and Surrounding Areas – Xinxiang Urban Drainage Capacity
Enhancement Project is detailed in Table 4-1.

Table 4-1 Resettlement Policy Framework

Authority Policy Document Effective
Date

National and Central
Government

Land Administration Law of the People's
Republic of China (Revised)

January 1,
2020

Regulations for the Implementation of the Land
Administration Law of the People's Republic of
China

September 1,
2021

Decision of the State Council on Deepening
Reform and Strictly Managing Land

October 21,
2004

Guiding Opinions on Improving the Land
Acquisition Compensation and Resettlement
System

November 3,
2004

Notice of the State Council on Strengthening
Land Control

August 31,
2006
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Authority Policy Document Effective
Date

Measures for the Announcement of Land
Acquisition

January 1,
2002

Regulations on the Expropriation and
Compensation of Houses on State-Owned Land

January 21,
2011

Notice on Strictly Controlling the Use of
Farmland

November
27, 2021

Notice on the Standardization of Temporary
Land Use Management

November 4,
2021

Henan Province
Regulations on the Expropriation and
Compensation of Houses on State-Owned Land
in Henan Province

April 16, 2012

Notice on Comprehensive Land Acquisition
Compensation Standards in Henan Province

September 1,
2016

Notice on Issues Related to the Comprehensive
Land Prices for Agricultural Land Acquisition

August 15,
2023

Opinions on Subsidies for Farmers Participating
in Basic Pension Insurance July 1, 2019

Notice on Minimum Social Security Standards
for Farmers Whose Land Has Been Acquired July 1, 2021

Approval for Xinxiang City’s Urban Land Use in
2010

December
13, 2011

Approval for Xinxiang City’s Urban Land Use in
2011 (Batch 4)

August 15,
2012

Approval for Xinxiang City’s Urban Land Use in
2011 (Batch 6)

November
30, 2012

Xinxiang City
Notice on Adjusting Compensation Standards
for Aboveground and Underground Attachments
on Collective Land

August 31,
2017

Opinions on Subsidizing Farmers Participating
in Basic Pension Insurance

December
27, 2019

Asian Infrastructure
Investment Bank

AIIB Environmental and Social Framework and
ESS2: Involuntary Resettlement

February
2019

4.4. Resettlement Policies and Compensation Standards

4.4.1. Collective Land Acquisition Policies and Compensation
Standards

According to the Asian Infrastructure Investment Bank’s (AIIB) ESS2 and the
local land compensation policies in the project area, the principles, standards,
land acquisition procedures, and supervision mechanisms for land acquisition
compensation and resettlement in this project are mainly based on the Land
Administration Law of the People's Republic of China (effective January 1,
2020), the Regulations for the Implementation of the Land Administration Law
(effective September 1, 2021), the Regulations on the Expropriation and
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Compensation of Houses on State-Owned Land, and relevant regulations
issued by the Henan Province and local governments, including those
affecting Xinxiang. These policies adhere to the principle of full replacement
cost.

The comprehensive land price standards for agricultural land acquisition in the
project area are shown in Table 4-2, with details on Xinxiang's standards
available in Appendix 4.

Table 4-2 Comprehensive Land Price for Agricultural Land Acquisition in
the Project

Zone Code

Land Acquisition
Compensation
and Resettlement
Fee (10,000
CNY/mu)

Social Security
Costs (10,000
CNY/hectare)

Township Name Administrative
Village

4107110101 14.5 217.5

According to the
standards
published by the
Henan Human
Resources and
Social Security
Department

Built-up area of
Muye District,
including Nie
Zhuang Village in
Heping Street

4107110201 11.2 168 Built-up area of
Muye District

Part of the built-
up area of Muye
District

Compensation Evaluation: The project survey found that the average annual
yield of farmland in the project villages ranges from 800 to 1,500 CNY/mu.
Based on a compensation rate of 112,000 CNY/mu or 145,000 CNY/mu, even
at the lowest rate of 112,000 CNY/mu divided by the highest average yield
(1,265 CNY/mu over the last three years), affected households would receive
compensation equivalent to at least 88.54 years of average annual yield, far
exceeding the remaining productive capacity of the land.

Table 4-3 Land Compensation and Average Annual Yield in Project
Villages

Township
Name

Administrative
Village

Compensation
Standard
(CNY/mu)

Average
Annual
Yield
(CNY/mu)

Compensation
Years Remarks

Built-up
Area of
Muye
District

Part of the built-
up area of Muye
District (including
Nie Zhuang
Village)

145,000 1,265 114.62

Built-up
Area of
Muye
District

Part of the built-
up area of Muye
District

112,000 1,207 92.79
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4.4.2. Policies for Permanent Use of State-Owned Land

The permanent use of state-owned land for this project refers to Article 9 of
the Land Administration Law Implementation Measures of Henan Province:
"Land in urban districts belongs to the state." The right to use state-owned
land is confirmed by the issuance of a State-Owned Land Use Certificate by
the government. This project does not involve the use of state-owned
agricultural land but rather public infrastructure land and state-owned land that
has already been reserved, which does not require additional compensation
or resettlement. However, if any remaining ground attachments or previously
uncompensated land are encountered before construction, they must be
promptly and fully compensated based on local standards for seedlings and
ground attachments.

4.4.3. Policies and Compensation Standards for Temporary
Land Use

Temporary land use for construction purposes will follow a contract between
the temporary land use applicant and the county (district) natural resources
authority or the rural collective economic organization/village committee. The
contract must specify the location, area, current land type, purpose, usage
period, and reclamation standards. Compensation fees for temporary land use
include payments for ground attachments, seedlings, and land reclamation
costs. Ground attachment and seedling compensation fees are paid to the
owners, and land reclamation costs are included in the construction budget for
post-construction land restoration.
The project's temporary land occupation is approximately 868.56 mu, all
located along existing roads and adjacent vacant state-owned land. For
example, the Yinmankou Rainwater Pump Station Drainage Area Project
temporarily occupies around 525.01 mu along 13 roads, while the Xiangyang
Rainwater Pump Station Renovation temporarily occupies around 343.55 mu
along 4 roads.

4.4.4. Seedling and Ground Attachment Compensation
Standards

Compensation for seedlings and attachments follows the Notice on Adjusting
Compensation Standards for Attachments on Collective Land in Xinxiang
(New Policy Doc [2017] No. 97). See Table 4-4 and Appendix 4 for details.

Table 4-4 Seedling Compensation Standards (CNY/mu)
Crop Type Compensation Standard (CNY/mu)
Grain Crops 900 - 1,200

Vegetable Crops 3,200 - 5,000



24

4.4.5. Policies and Compensation Standards for House
Demolition

This project does not involve the demolition of residential or non-residential
houses.
4.4.6. Policies for Vulnerable Groups

No vulnerable groups are affected by this project.
4.4.7. Support Measures for Women

In addition to receiving land acquisition compensation, women are entitled to
special support policies:

Women will be given priority in employment opportunities, especially for
unskilled jobs.
Women will be prioritized for agricultural and non-agricultural technical training,
with at least 50% of trainees being women across four training sessions.
Affected women will be informed and consulted throughout the resettlement
process and can participate in fair decision-making.
Special women’s meetings will be held to explain resettlement policies and
raise awareness.
Compensation agreements must be signed by both husband and wife.

4.4.8. Other Compensation Standards

Additional compensation standards are shown in Table 4-5.

Table 4-5 Relevant Tax and Fee Standards for Land Acquisition
Item Fee Standard Policy Basis

Land Reclamation
Fee

9 - 22 CNY/m² depending
on the land type and use
(higher for irrigated land)

Notice on Strengthening Land Control
(Henan Government [2008] No. 52)

Farmland
Occupation Tax 16,000 CNY/mu

Interim Measures for Farmland
Occupation Tax (Henan Government
No. 124)

Forest Vegetation
Recovery Fee 6 CNY/m²

Notice on Adjusting Forest Vegetation
Recovery Fee (Finance and Tax
[2015] No. 122)

Land Use Fee for
New Construction 14 CNY/m²

Notice on Adjusting Land Use Fee for
New Construction (Finance and Tax
[2006] No. 48)

Land Acquisition
Management Fee

2.8% of land acquisition
cost

Notice on Adjusting Housing
Construction Fees (Henan Pricing
[2001] No. 1019)

Social Security
Fees for Farmers 58,200 CNY/mu

Notice on Minimum Social Security
Standards for Land-Loss Farmers
(Henan Human Resources Office
[2021] No. 49)
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4.5. Entitlement Matrix

Table 4-6 Resettlement Entitlement Matrix

Type of Loss District/County Impact Identification Eligible
Persons/Groups

Number of
Eligible
Persons/Groups

Compensation Policy Compensation Rights

Permanent
Land
Acquisition

Muye District

Permanent acquisition of
7.1 mu of collective land;
permanent occupation of
172.04 mu of state-owned
land. The state-owned
land is owned by the
project implementing units
(including the Xinxiang
Urban Management
Bureau's public
infrastructure land) and
already reserved state-
owned land, not involving
allocation or transfer, and
no compensation is
required. No resettlement
impact involved.

Involves 1
subdistrict

Affects 2
households (12
people)

(1) Land Compensation:
Fully paid to affected persons
to ensure their livelihoods are
restored or improved.
(2) Employment: Provide
employment services, public
welfare and project
employment, small
entrepreneurship loans.
(3) Skills Training: Provide
free skills training to affected
persons.
(4) Social Security: Enjoy
social pension insurance
according to local social
security policies (villagers
over 16 years old with land
contracting rights whose per
capita cultivated land area is
less than 0.3 mu after land
acquisition can be included in
the security scope), among
whom 2 people over 60 years
old will enjoy this treatment
after land acquisition.

Provide full compensation
to families affected by the
project's land acquisition.
Obtain diversified
resettlement measures to
ensure stable restoration
of production and living
standards. Compensation
policies and standards
will be clarified after
consultation and
disclosure with
stakeholders.
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Type of Loss District/County Impact Identification Eligible
Persons/Groups

Number of
Eligible
Persons/Groups

Compensation Policy Compensation Rights

Temporary
Land
Occupation

Hongqi District
Weibin District
Muye District

Total temporary
occupation of 868.56 mu,
all of which are existing
roads and vacant land
beside roads—state-
owned land.

No demolition
involved

No demolition
involved

(1) Compensation for
Temporary Land Use: Paid
directly to the owner
according to the occupation
period.
(2) Crop and Seedling
Compensation: Compensate
crops and seedlings at
market prices.
(3) Land Restoration:
Restore the land to its original
condition or better quality
within a limited time.
Compensation for seedlings
and attachments will be
provided according to the
"Notice on Adjusting
Compensation Standards for
Aboveground (Underground)
Attachments on Collective
Land for National
Construction in Xinxiang City"
(Xin Zheng Wen [2017] No.
97).

Receive compensation
for seedling losses.
Compensation policies
and standards will be
clarified after consultation
and disclosure with
stakeholders.

Residential
House
Demolition

/ / No demolition
involved

No demolition
involved

/
Not found during field survey;
if any occurs during
implementation,
compensation will be
provided according to
residential/non-residential

If any residential house
demolition occurs during
implementation,
compensation will be
provided according to the
relevant standards.
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Type of Loss District/County Impact Identification Eligible
Persons/Groups

Number of
Eligible
Persons/Groups

Compensation Policy Compensation Rights

compensation standards.

Non-
Residential
House
Demolition

/ / No demolition
involved

No demolition
involved

/
Not found during field survey;
if any occurs during
implementation,
compensation will be
provided according to
residential/non-residential
compensation standards.

If any non-residential
house demolition occurs
during implementation,
compensation will be
provided according to the
relevant standards.

Illegal
Buildings / / No illegal buildings

involved
No illegal
buildings involved

/
Not found during field survey;
if any occur during
implementation,
compensation will be
provided according to
residential/non-residential
compensation standards.

If any illegal buildings are
identified during
implementation,
compensation will be
provided according to the
relevant standards.

Ground
Attachments / / / /

Implemented according to the
"Notice on Adjusting
Compensation Standards for
Aboveground (Underground)
Attachments on Collective
Land for National
Construction in Xinxiang City"
(Xin Zheng Wen [2017] No.
97).
(1) Compensation: Ground
attachments will be
compensated at replacement
cost directly to the owners.
(2) Salvage Rights: Owners

/
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Type of Loss District/County Impact Identification Eligible
Persons/Groups

Number of
Eligible
Persons/Groups

Compensation Policy Compensation Rights

have the right to salvage
materials from demolished
assets/structures.
(3) Notice Period: Affected
persons will be notified and
given at least 30 days' notice
to remove trees; for seasonal
crops and fruit trees, a three-
month notice is required.

Vulnerable
Groups Xinxiang City

Within the project land
area; disabilities, low-
income. No vulnerable
groups involved; not found
during field survey.

No vulnerable
groups involved;
not found during
field survey

Not applicable

(1) Additional Subsidy:
Provide a one-time subsidy to
impoverished households.
(2) Skill Development: One
adult member from each
vulnerable household will be
entitled to skill development.
(3) Employment
Opportunities: Where
appropriate, vulnerable
households may be
considered for employment in
project construction activities.

For eligible populations
meeting policy conditions,
priority consideration to
be included in local
minimum income security
schemes; priority access
to free labor information,
skill training, and
employment services.

Women Muye District Women affected by land
acquisition

1 village in 1
subdistrict
5 people

5 people

(1) Employment
Opportunities: Non-technical
jobs are first offered to
women.
(2) Participation and
Information: Women will
receive relevant information
during land acquisition and
can participate in

/
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Type of Loss District/County Impact Identification Eligible
Persons/Groups

Number of
Eligible
Persons/Groups

Compensation Policy Compensation Rights

consultations related to land
acquisition.
(3) Special Meetings: A
special women's focus group
discussion will be held to
introduce land acquisition
policies.
In this project, technical
training and other aspects will
prioritize affected female
labor to ensure their
economic status is not
harmed. A total of 12 training
sessions will be conducted,
including no less than 5
sessions (over 40%) for
female laborers.

Grievances Xinxiang City

Compensation standards,
payment of compensation,
and resettlement
measures

Affected persons
lodging grievances
due to
dissatisfaction with
resettlement

Affected persons
lodging
grievances

Affected persons are exempt
from any fees and
management costs involved
in grievances regarding
resettlement issues.

AIIB's Project-Affected
People's Mechanism
(PPM): The PPM has been
established by AIIB to provide
an opportunity for
independent and impartial
review of feedback submitted
by project-affected people

/
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Type of Loss District/County Impact Identification Eligible
Persons/Groups

Number of
Eligible
Persons/Groups

Compensation Policy Compensation Rights

when they believe that the
AIIB's project has failed to
implement its Environmental
and Social Policy (ESP) and
has or is likely to adversely
affect them, and their
concerns cannot be resolved
through the project's
Grievance Redress
Mechanism (GRM) or AIIB
Management's action.
Relevant information can be
accessed at: AIIB PPM
Website.

https://www.aiib.org/en/about-aiib/who-we-are/project-affected-peoples-mechanism/how-we-assist-you/index.html
https://www.aiib.org/en/about-aiib/who-we-are/project-affected-peoples-mechanism/how-we-assist-you/index.html
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5. Resettlement and Income Restoration

5.1. Resettlement Objectives

The objective of the project’s resettlement plan is to develop an action plan for
the resettlement and restoration of affected individuals, ensuring that they
benefit from the project, and that their living standards are improved or at least
restored to pre-project levels after the project is completed.

5.2. Principles of the Resettlement Restoration Plan

1. The resettlement plan is based on social and economic surveys within
the project area and the statistical assessment of the physical assets
affected. It is formulated according to national and local land acquisition
compensation regulations and policies, as well as the Asian
Infrastructure Investment Bank (AIIB)’s Environmental and Social
Framework (ESF).

2. Optimize engineering design to protect farmland and minimize the
scope of permanent and temporary land occupation impacts. Reduce
involuntary resettlement to the minimum level possible, and implement
measures to minimize inconvenience to the local population during
construction.

3. Provide reasonable compensation for the acquired land and associated
losses. Compensation for land acquisition must be paid in full after the
approval of the compensation and resettlement plan, ensuring that
payments are made before the commencement of civil works.

4. Ensure that all affected individuals receive full compensation for lost
assets before they relinquish their contracted land. Their living
standards, production capacity, and income levels should be restored
to or even improved from pre-land acquisition levels after the
acquisition is complete.

5. No compensation or resettlement will be provided to individuals who
have illegally occupied land or built houses after the designated cutoff
date for the project.

6. Encourage affected persons to actively participate in the preparation
and implementation of the resettlement plan. Meaningful consultations
will be conducted to inform them of their rights and options for
resettlement, ensuring their involvement in the planning,
implementation, and monitoring of resettlement activities.

7. Ensure that affected individuals who do not have legal rights to the land
or are not legally recognized have access to resettlement assistance
and compensation for non-land assets.
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8. Address grievances and complaints from affected individuals in a timely
and reasonable manner to resolve difficulties and inconveniences
encountered during the land acquisition process.

9. Prior to project approval, disclose the draft resettlement plan in
appropriate locations, using languages and formats understandable to
the affected population and stakeholders. The final resettlement plan
will also be disclosed to affected persons and other stakeholders.

10.Any major changes during the resettlement plan implementation (such
as reduced compensation standards, changes in the scope and scale
of land acquisition, or shifting a subproject to domestic investment)
must be reported to AIIB in advance. If necessary, the resettlement
plan may be modified or a new one prepared.

11. The implementing agency will conduct internal monitoring of land
acquisition, compensation, and resettlement implementation during the
project, while an experienced third-party agency will be publicly
recruited to conduct independent external monitoring. Regular reports
will be submitted to AIIB. Once all activities are completed, an
evaluation of the resettlement work will be conducted.

12.AIIB and the project executing agency will monitor and evaluate the
resettlement outcomes, assessing the impact on the living standards of
the affected population. The monitoring reports will be made public,
assessing whether the resettlement plan achieved its intended results
based on baseline surveys and monitoring data.

5.3. Collective Land Acquisition Impacts and Restoration Plan

5.3.1. Overview of Affected Households’ Resettlement and
Restoration Plan

Based on surveys of resettlement preferences and after extensive
consultation with affected villages and representatives during socio-economic
surveys, different resettlement and income restoration options have been
determined. The resettlement methods and restoration measures include:

5.3.1.1. Monetary Compensation and Distribution

The project will provide monetary compensation to affected villages and
farmers. The comprehensive land prices in Muye District’s built-up areas
range from CNY 112,000/mu to CNY 145,000/mu. Compensation for crops is
provided according to the "Notice on Adjusting Compensation Standards for
Aboveground (Underground) Attachments on Collective Land for National
Construction in Xinxiang City" (Xin Zheng Wen [2017] No. 97), detailed in
Annex 5. Compensation will be fully paid to the affected village collective
economic organizations, and the village representatives will hold a meeting to
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decide the distribution of land compensation. The following distribution
methods have been used in previous land acquisition activities:

1. The resettlement subsidy and land compensation fees are fully
distributed to the affected households, with no further land allocation by
the village group.

2. Compensation for crops and aboveground attachments belongs to the
individual affected farmers.

3. If temporary land occupation compensation is involved during
implementation, it will be directly compensated to households based on
the actual quantity of farmland occupied for the duration of use.

5.3.1.2. Agricultural Resettlement Measures

Due to local socio-economic and natural environmental constraints, the 2
affected households each had about 0.82 mu of land per capita before land
acquisition. Their land acquisition impact rates are 70% and 77%, respectively,
with a per capita income loss of CNY 748.5, and an income loss rate of
2.56%-2.73%. Since the project involves linear construction, with scattered
land occupation mainly for pump stations and road upgrades, the change in
per capita cultivated land area in affected villages is minimal. In summary, the
affected households retain some land and the nine people over 16 years old
will be included in the landless farmer pension insurance system, with 2
individuals over 60 years old eligible to receive pensions after land acquisition.
Additionally, agricultural development measures and non-agricultural skills
training will support the livelihoods of affected households.

After consulting with the Xinxiang Housing and Urban-Rural Development
Bureau, Xinxiang Urban Management Bureau, subdistrict offices, village
committees, and affected individuals, the project identified the following
agricultural livelihood restoration measures: organic vegetable cultivation and
specialty livestock breeding. These efficient agricultural models are expected
to increase agricultural income by 20%.

1. Organic Vegetable Cultivation: This involves growing vegetables in
steel-framed greenhouses at organic vegetable bases, with estimated
income ranging from 5,000 to CNY 10,000 per mu.

2. Specialty Livestock Breeding: Developing large-scale breeding of
livestock, mainly pigs, cattle, and sheep, is expected to generate
income of 20,000 to CNY 35,000 per household per year.

5.3.1.3. Employment Resettlement Measures

Employment Guidance
The project will organize job training and consultation services for
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farmers affected by land acquisition. These services will offer
agricultural surplus labor employment services, job information, labor
rights protection, and legal consultation assistance, helping affected
farmers transition to non-agricultural employment.

Employment Opportunities Provided by the Project
It is estimated that during the implementation phase of the project, 247
temporary job opportunities will be created annually, including 87
technical positions and 160 non-technical positions. Affected farmers
will be given priority for these job opportunities during project
construction, promoting employment among the affected population.
After the project is completed, permanent jobs, such as road
maintenance and sanitation positions, will also prioritize affected
farmers to further enhance their employment opportunities.

Skills Training Measures
In addition to monetary compensation, affected farmers will be included
in the Xinxiang AIIB project’s land-lost farmer skills training plan. The
project aims to provide skills training for at least 12 individuals who
have basic educational qualifications.

5.3.1.4. Basic Pension Insurance Subsidies for Land-Lost
Farmers

According to the "Notice on the Minimum Standards for Social Security Costs
for Land-Lost Farmers in 2021" (Henan Human Resources and Social
Security Office [2021] No. 49), social pensions will be provided to individuals
over 16 years old who have contracted and management rights over rural
collective land in the second round of land allocation, as determined by the
village collective meeting.

Under the latest standards effective from July 1, 2021, qualified individuals in
the project area will receive a minimum subsidy of CNY 58,200 per mu for
pension insurance. Based on estimates from the Natural Resources Bureau
and the Social Security Bureau, the rough estimate for social pension funds is
CNY 413,220, accounting for 19.19% of the resettlement budget. The 9 village
residents over 16 years old, with land contracting rights, will be included in the
pension insurance system for land-lost farmers. Among them, 2 individuals
over 60 years old will be eligible for benefits after the land acquisition.

5.3.2. Affected Household Restoration Plan

Since the impact on affected households is relatively minor, monetary
compensation will be implemented. Compensation payments will strictly follow
national and local policies, based on land acquisition compensation standards
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and the amount of land lost, ensuring timely and direct payment to all affected
households. Specific compensation distribution measures include:

Land acquisition compensation will be provided according to the "Notice on
the Comprehensive Land Price Standards for Regional Land Acquisition in
Henan Province" (Henan Government [2016] No. 48), as outlined in the
"Notice on Issues Related to the Comprehensive Land Price for Agricultural
Land Acquisition" (Henan Government [2023] No. 28). Crop compensation will
follow the "Notice on Adjusting Compensation Standards for Aboveground
(Underground) Attachments on Collective Land for National Construction in
Xinxiang City" (Xin Zheng Wen [2017] No. 97).

Resettlement subsidies and land compensation will be fully distributed to
affected households without any deductions by the village group. Affected
households will no longer participate in land allocation within the village group.
Compensation for crops and aboveground attachments will belong to the
individual farmers.

Specific compensation distribution methods will be decided through village
representative meetings in each village group.

Table 5-1 Income Loss and Restoration Plan for Land Acquisition
Impacts

Distr
ict

Subdistrict/To
wnship

Village/Com
munity

Land
Acquisit
ion
Impact

Income
Loss

Possibl
e
Restora
tion
Measur
es

Restora
tion
Result

Land
Acquired
(mu)

Affected
Househ
olds

Affected
Individua
ls

Annual
Loss
(CNY)

Muye
Distri
ct

Heping
Subdistrict

Niezhuang
Village 7.1 2 12 8,982

Total 7.1 2 12 8,982

Note: According to the socio-economic survey results, the average per capita
income of affected households is CNY 28,572.2 .

5.3.2.1. Focus Group Restoration Plan

According to the analysis of the impacts of land acquisition and demolition, no
focus groups have been significantly affected by the project.
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5.4. Resettlement Plan for House Demolition

This project does not involve house demolition.

5.5. Infrastructure and Attachments Restoration Plan

The project impacts certain aboveground attachments, mainly trees and crops.
Compensation for the affected attachments will be provided in the form of
monetary payments directly to the affected individuals or entities. The affected
parties will be responsible for the restoration, ensuring their livelihoods are
restored to, or exceed, pre-project levels.

Table 5-2 Compensation Information for Aboveground Attachments

Category Item Specifications
Compensation
Standard
(CNY/Unit)

Possible
Restoration
Measures

Restoration
Results

Trees

Paulownia,
Poplar,
Elm,
Willow,
Locust,
Pine,
Chinese
Scholar
Tree, etc.

Diameter < 5
cm 20

Monetary
compensation,
directly paid to the
affected
individuals/entities

Restored to
or above
pre-project
livelihood
levels

5 cm ≤
Diameter <
10 cm

35

10 cm ≤
Diameter <
15 cm

85

15 cm ≤
Diameter <
20 cm

120

20 cm ≤
Diameter <
25 cm

150

25 cm ≤
Diameter <
30 cm

245

Diameter ≥
30 cm 345

Crops Grain
Crops Per Mu 900-1200

Vegetable
Crops Per Mu 3200-5000
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5.6. Assistance for Vulnerable Groups

According to the survey, this project does not affect vulnerable groups.

5.7. Resettlement Training

The survey revealed that most of the labor force from affected households are
willing to participate in skills training. They expressed interest in training for
the use and maintenance of agricultural machinery, construction work,
cooking, trade, growing greenhouse vegetables, poultry farming, and crab
farming. In response, a specialized skills training plan for land-lost farmers in
the relevant counties and districts was formulated. This plan will offer training
opportunities to affected farmers with basic literacy. All individuals affected by
the land acquisition in the project area will have access to free technical and
employment training provided by these institutions.

The project has prepared a training plan for the 2 affected households (12
people), including 6 laborers affected by the construction of the Hongli Avenue
East Mengjiangnv River Pump Station. The details of the training plan are
outlined in Table 5-3.

Table 5-3 Technical Training Plan for the Project Impact Area

District Subdistrict Training
Time

Target
Group

Number of
Trainees
(persons/year)

Training Content Responsible
Unit

Muye
District

Heping
Subdistrict

December
2024

Affected
persons 3

Development of
greenhouse
vegetables

Relevant
Township
Labor Security
Office

March
2025

Affected
persons 3

Chef and waiter
training in the
catering industry

Relevant
Township
Labor Security
Office

October
2025

Affected
persons 3 Industrial skills

training

Relevant
Township
Labor Security
Office

March
2026

Affected
persons 3 Housekeeping

skills training

Relevant
Township
Labor Security
Office

The training plan will be publicly announced in the affected villages and
organized by labor and social security departments and construction bureaus
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at the district and subdistrict levels. Training costs will be covered by the
training budget.

5.8. Women's Rights Protection Plan

During the preparation of the resettlement plan, the investigation team
encouraged women to actively participate in the project impact assessment
and sought their input on income recovery plans. Women supported the
project, believing it would reduce flood risks, improve infrastructure and
environmental quality, and protect public health and property.

Through project implementation, women will have access to employment
opportunities and training in crop cultivation, animal husbandry, industrial
skills, and catering services. Based on women's preferences, non-technical
job opportunities during project implementation and maintenance will be
prioritized for them. Women will receive the same wages as men for equal
work, and the employment of child labor will be strictly prohibited.

To ensure women's economic status is not compromised, priority will be given
to women in technical training programs. Of the 12 training participants, at
least 6 must be women (at least 50%). Women will also receive relevant
information during the resettlement process and will participate in fair
consultations and resettlement activities.

During the implementation of the resettlement plan, special women's meetings
will be held to introduce resettlement policies and raise awareness among
women.
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6. Resettlement Organizations and Implementation Schedule

6.1. Resettlement Management Institutions

To ensure the smooth implementation of resettlement activities and achieve
the expected outcomes, a comprehensive organizational structure must be
established throughout the project to manage the planning, execution,
coordination, and monitoring of resettlement activities. Since resettlement is a
broad-ranging task that requires cooperation and collaboration across multiple
departments, the local government responsible for land acquisition and
resettlement must strengthen the organizational structure and enhance
institutional capacity to ensure that project preparation and resettlement
activities proceed smoothly.

Given that the necessary institutions and departments for managing
resettlement have already been established during the preliminary stages of
project implementation, and their respective responsibilities have been
clarified, the project will continue to utilize the existing management and
advisory bodies set up during previous project phases. Therefore, there is no
need for additional elaboration on the institutional arrangements in this section.
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Xinxiang PMO

Xinxiang Municipal Housing and
Urban-Rural Development Bureau
Xinxiang Municipal Urban
Management Bureau

Town/street
government

Resettlement office of
project district/county

Affected persons

Affected towns/villages

External resettlement
and social monitoring

agency

Affected organization

Resettlement office of
Xinxiang Natural
Resources Bureau

Figure 6-1 Resettlement organization set

6.2. Staffing and Facility Setup

6.2.1. Staffing

To ensure the smooth progress of the resettlement activities, dedicated
personnel have been assigned at all levels of the resettlement organizations,
creating an effective communication channel between the upper and lower
levels. The resettlement organizations at each level are primarily composed of
administrative staff and technical professionals, with each organization staffed
by between 1 to 3 personnel, all possessing relevant expertise and
management skills. Additionally, many staff members have significant
experience in land acquisition and resettlement work. The staffing
arrangements for the resettlement institutions are shown in Table 6-1.

Table 6-1 Resettlement Organization Staffing Arrangements

Organization Name Number of Staff
(People) Composition

Henan Provincial Project Office 1 Civil servant
Xinxiang Municipal Project Office 1 Staff member
Xinxiang Housing and Urban-Rural
Development Bureau 1 Staff member
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Organization Name Number of Staff
(People) Composition

Xinxiang Urban Management Bureau 1 Staff member
Xinxiang Natural Resources Bureau
(Land Acquisition Office) 1 Staff member

Land Acquisition Offices of District
Governments 2 Staff member

Affected Subdistricts/Offices 2-3 Administrative
personnel

External Monitoring Agencies Varies Resettlement
experts

6.2.2. Facility Setup

City and county/district-level resettlement institutions in this project have made
use of existing resources. Basic office equipment, transportation, and
communication tools have already been provided, including desks, chairs,
computers, printers, telephones, fax machines, and vehicles.

6.3. Implementation Schedule

Table 6-2 Resettlement Implementation Schedule

No. Resettlement Activities Timeframe Status
1 Preparation Phase
1.1 Establish Resettlement Office January 2024 Completed
1.2 Appoint Resettlement Plan Consultant February 2024 Completed
1.3 Conduct Detailed Socio-Economic Survey February-May 2024 Completed
1.4 Draft Resettlement Plan May 2024 This report
2 Information Disclosure & Public Participation

2.1 Solicit Feedback from Relevant Departments &
Affected People April 2024 Completed

2.2 Disclose Draft Resettlement Plan and Information
Booklet to Affected People June 2024 Completed

2.3 Publish Resettlement Plan on AIIB Website September 2024 Pending
3 Approval of Resettlement Plan September 2024 Pending
4 Land Use Procedures
4.1 Land Pre-Approval July 2024 Completed
4.2 Land Use Approval December 2024 Pending
5 Implementation Phase

5.1 Sign Land Resettlement Agreements and Disburse
Funds

October 2024 - July
2025 Pending

5.2 Land Acquisition October 2024 - July
2025 Pending



42

No. Resettlement Activities Timeframe Status
6 Monitoring & Evaluation
6.1 Baseline Survey December 2024 Pending

6.2 Internal Monitoring October 2024 -
March 2026 Pending

6.3 External Monitoring & Evaluation October 2024 -
March 2026 Pending
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7. Public Participation and Grievance Redress

7.1. Public Participation

In order to establish the resettlement work for the Xinxiang Urban Drainage
Capacity Improvement Project, funded by the AIIB loan for post-flood disaster
recovery in Zhengzhou and other areas in Henan, on a sound basis and
protect the legitimate rights and interests of the landowners and displaced
persons, the project places great emphasis on public participation and
consultation. Public involvement is considered important during both the
project preparation and implementation phases.

7.1.1. Participation During Project Preparation

Since the initiation of the project, under the guidance of technical assistance
consultants, the Xinxiang Project Office, the Xinxiang Housing and Urban-
Rural Development Bureau, the Xinxiang Urban Management Bureau, various
townships/subdistrict offices, the project design team, and the resettlement
plan preparation team have conducted a series of socio-economic surveys
and consultations with the public, including around 30% participation from
women. During the project preparation phase, extensive consultations on land
acquisition and resettlement were conducted between the Xinxiang Project
Office, project implementing agencies, subdistrict offices, and the project
design team.

7.1.2. Participation Plan During Project Implementation

As the preparation and implementation of the project proceed, the project
implementing agency will continue to conduct public participation. The details
of public participation plans are provided in Table 7-1.

Table 7-1 Public Participation Plan

Purpose Method Time Organizations
Involved

Participant
s Topics

Land
Acquisition
Announcemen
t

Communit
y Notice

August
2024

Xinxiang Project Office,
Xinxiang Housing
Bureau, Xinxiang
Urban Management
Bureau, District
Relocation Offices,
Townships/Subdistricts
, Affected People

All affected
people

Announce
scope of
acquisition,
compensation
standards,
and
resettlement
approaches

Social Stability
Risk
Assessment,

Communit
y Notice

Septembe
r 2024

Xinxiang Project Office,
Xinxiang Housing
Bureau, Xinxiang

All affected
people

Compensatio
n amounts
and payment
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Purpose Method Time Organizations
Involved

Participant
s Topics

Land
Acquisition
Compensation
and
Resettlement
Plan
Announcemen
t

Urban Management
Bureau, District
Relocation Offices,
Townships/Subdistricts
, Affected People

methods

Determining
the Scope of
Resettlement

Meeting October
2024

Xinxiang Project Office,
Xinxiang Housing
Bureau, Xinxiang
Urban Management
Bureau, District
Relocation Offices,
RAP Investigation
Team, Subdistrict
Offices

All affected
people

Determine
boundaries,
discuss
compensation
policies

Review of
Resettlement
Impact

On-site
Survey

November
2024

Xinxiang Project Office,
Xinxiang Housing
Bureau, Xinxiang
Urban Management
Bureau, District
Relocation Offices,
Subdistrict Offices

All affected
people

1) Identify any
missing
information,
confirm the
final impacts
2) List of
demolished
houses and
lost assets 3)
Prepare basic
compensation
agreements

Monitoring Communit
y Meetings

August
2024 -
March
2026

Xinxiang Project Office,
Xinxiang Housing
Bureau, Xinxiang
Urban Management
Bureau, District
Relocation Offices,
Subdistrict Offices,
External Monitoring
Agencies, Township
and Village Officials

All affected
people

1)
Resettlement
progress and
impact 2)
Compensatio
n payments 3)
Information
disclosure 4)
Livelihood
and housing
restoration

7.2. Grievance Redress

The grievance redress mechanism (GRM) for this project is consistent with
other AIIB projects under implementation, and thus the details are not
repeated here. The project resettlement implementing agency will assign key
personnel to handle complaints and grievances from affected populations.
The names, office addresses, and contact information of the responsible
personnel are listed in Table 7-2.
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Table 7-2 Institutions and Personnel Responsible for Handling
Grievances

Organization Contact
Person Address Phone

Number

Xinxiang Project
Office

Ren
Jinsheng

698 East Section of Jinshui
Avenue, Hongqi District,
Xinxiang City

13937367384

Xinxiang Housing
Bureau

Ma
Shaoqing

Northeast of the intersection of
Rongxiao Road and College
Street, Muye District, Xinxiang
City

13937359908

Xinxiang Urban
Management
Bureau

Shen
Zhixin

134 Heping Avenue, Hongqi
District, Xinxiang City 18537319656
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8. Budget and Funding Sources

8.1. Funding Budget

The overall project budget includes direct costs related to resettlement, such
as compensation for permanent land acquisition, compensation for affected
ground attachments, as well as management fees, training expenses, taxes,
and contingencies.

All costs incurred during the land acquisition compensation and livelihood
restoration processes are included in the total project budget. The estimated
total land acquisition compensation cost for this project is 2.15299 million CNY.
This includes costs for permanent land acquisition compensation, crop
compensation, ground attachment compensation, management fees,
resettlement plan monitoring fees, training expenses, taxes, and
contingencies. Basic resettlement costs amount to 1.03775 million CNY
(48.2% of the total budget), of which permanent land acquisition
compensation is 1.0295 million CNY (47.82% of the total budget), and crop
compensation is 82,500 CNY (0.38% of the total budget). Contingency costs
are estimated at 103,780 CNY (4.82% of the total budget). The detailed
budget for resettlement compensation is provided in Attachment 8.

8.2. Annual Funding Utilization Plan

To prevent any disruption to the production and living conditions of affected
households during the project construction or implementation phases, the
investment plan will be carried out in stages. The resettlement investment
plan is outlined in Table 8-1.

Table 8-1 Resettlement Investment Plan

Year March 2025 September 2025 Subtotal
Investment (CNY) 1.291794 million 0.861196 million 2.15299 million
Proportion (%) 60 40 100

8.3. Management and Disbursement Process of Resettlement
Funds

8.3.1. Management of Resettlement Funds

The disbursement of resettlement funds must strictly follow the relevant
national land acquisition regulations and the policies outlined in the
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Resettlement Action Plan (RAP). The compensation standards and
coverage must not be less than what is determined in the RAP.

The project resettlement implementing agencies (Xinxiang Housing and
Urban-Rural Development Bureau and Xinxiang Urban Management Bureau)
will submit a progress report each month to the Xinxiang Project Office. The
payment request forms will be reviewed and signed by the main responsible
person of the project resettlement implementation agency and submitted to
the Xinxiang Finance Bureau for fund disbursement.

Land acquisition compensation fees and compensation for ground
attachments will follow the existing policies in Xinxiang and the AIIB’s
Environmental and Social Standard 2 (ESS2).

The Xinxiang Project Office will hire a specialized consulting agency to
conduct regular internal audits on the use of resettlement funds in the
resettlement office.

The relevant township/district financial and audit departments have the
authority to monitor and audit the use of the special funds.

The external monitoring agency for resettlement will conduct special tracking
and monitoring of the compensation fund implementation during its external
monitoring processes.

8.3.2. Disbursement of Resettlement Funds

The disbursement of resettlement funds for this project will follow the following
principles: All expenses related to resettlement will be included in the overall
project budget. The local government will allocate the project funds according
to the compensation standards. Compensation funds will be budgeted by the
Xinxiang Finance Bureau based on the verification results from the Xinxiang
Project Office. The funds will be paid to the relevant district functional
departments, which will then allocate them to the implementing units for
distribution to the affected units. Compensation fees for resettlement will be
paid before the implementation of land acquisition and resettlement activities.
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Finance department of each district/county

Affected
persons

Owner of the
attachment

Resettlement Office of each
district, Street Office

Bank or credit
association

Xinxiang PMO, Resettlement Office of Natural Resources Bureau

Xinxiang counterpart fund

Figure 8-1 Fund allocation flow
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9. Monitoring and Evaluation

To ensure the smooth implementation of the Resettlement Action Plan (RAP)
and to achieve proper resettlement for those affected, this project will conduct
regular monitoring and evaluation of the land acquisition and resettlement
activities, as required by the Asian Infrastructure Investment Bank (AIIB)
Environmental and Social Framework (ESF)—specifically ESS2 on
Involuntary Resettlement, as well as the Environmental and Social
Management Plan Framework (ESMPF), which was reviewed and approved
in October 2021. The monitoring process is divided into two parts: internal
monitoring by resettlement agencies and external monitoring.

Internal and external monitoring are key activities in the process of tracking
the implementation of resettlement. These activities ensure coordination
between the Xinxiang Project Office, project implementation agencies,
related resettlement institutions, and external monitoring agencies,
establishing a structured, transparent, and upward information management
system for the resettlement process. The system tracks the progress of
resettlement activities, including implementation progress, funding, outcomes,
livelihood restoration measures, public participation, grievances, and
unresolved issues. All of this information will be recorded, analyzed, and used
for evaluation.

Since the monitoring and evaluation system for resettlement has already been
established during earlier phases of the project, including clearly defined
responsibilities for each institution, this project will maintain the already-
established internal and external monitoring and evaluation management and
advisory bodies.

9.1. Internal Monitoring

Internal monitoring is conducted within the resettlement system, tracking the
resettlement implementation process from top to bottom. The Xinxiang
Project Office, project implementation agencies, and related resettlement
agencies will use the already-established, structured, transparent, and upward
information management system to track the progress of resettlement
activities. The system monitors various aspects, including the implementation
of resettlement progress, funding, and outcomes. The information gathered
will then be processed and analyzed.
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9.2. External Monitoring

External monitoring agencies will compile reports based on observations and
surveys. The primary goals of external monitoring are:

1. To objectively report to the AIIB and the project owner on the progress
and issues regarding resettlement.

2. To evaluate the socioeconomic effects of resettlement, offering
constructive feedback and suggestions to improve and perfect the
resettlement process.

During the first year of project implementation, monitoring will occur quarterly,
with reports submitted accordingly. Following the first year, and based on
actual project progress and AIIB requirements, external monitoring and
evaluation reports (in both Chinese and English) will be submitted semi-
annually to the AIIB and the Xinxiang Project Office. These reports will be
provided as independent documents and will also be included as part of the
overall project implementation reports.



51

Attachment

Attachment 1: Resettlement Due Diligence Report

(Improvement of Urban Drainage Drainage System

and Roads in Xinxiang City Subproject)

Prepared by: Xinxiang City AIIB Emergency Loan

Project Leading Group Office

September 2024
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1 Background

1.1 Project Background

On November 25, 2021, the Asian Infrastructure Investment Bank (AIIB)
Board of Directors approved a $1 billion emergency concessional loan to
support the post-disaster recovery and reconstruction project following the
catastrophic rainstorm and flood disaster in Zhengzhou, Henan Province, and
surrounding areas. Based on the findings of the flood risk assessment
conducted in Xinxiang City during the rainy season and the Xinxiang City
Flood Risk Assessment Report (September 2022), approximately 38 flood-
prone points were identified in the city’s central urban areas. To date,
domestic projects have addressed and resolved flooding at 16 of these points.
However, the remaining flood-prone areas are concentrated near the
Yinmakou, Xiangyang, and Hongli Avenue Dongmengjiang River stormwater
pump stations and their drainage areas.

Considering these conditions and through AIIB funding, Xinxiang City has
planned the Post-Disaster Recovery Project for the Severe Rainstorm and
Flood Disaster in Zhengzhou and Other Areas of Henan Province—Xinxiang
City Drainage Capacity Enhancement Project, which aims to systematically
address the remaining flood-prone areas in the city and continue the
comprehensive urban flood control measures.

The project includes three subprojects related to civil construction:

1. The Yinmakou Stormwater Pump Station Drainage Area Project.
2. The Xiangyang Stormwater Pump Station Drainage Area Improvement

Project.
3. The Hongli Avenue Dongmengjiang River Stormwater Pump Station

Drainage Area Construction Project.

The locations of the project construction sites are shown in Figure 1-1.
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Annex Figure 1-1 Location Map

The Yinmakou Stormwater Pump Station Drainage Area Project and the
Xiangyang Stormwater Pump Station Drainage Area Improvement Project
both involve the upgrading and reconstruction of existing roads or stormwater
pump stations and do not require new land acquisitions. However, the Hongli
Avenue Dongmengjiang River Stormwater Pump Station Drainage Area
Construction Project, which includes the construction of the new Hongli
Avenue Dongmengjiang River Stormwater Pump Station, requires the
permanent occupation of 7.1 mu of collective land. This is detailed in the Brief
Resettlement Action Plan (RAP). Additionally, the construction of 5 kilometers
of stormwater pipelines within the Hongli Avenue Dongmengjiang River
Stormwater Pump Station drainage area will require the permanent
occupation of 168.98 mu of existing state-owned land, which was acquired
between 2010 and 2018. Compensation for the land had already been
disbursed to the affected households, and the land had been transferred to
state ownership before 2018. Since the land acquisition was completed prior
to the preparation of this project, it is necessary to conduct a due diligence
review on the already completed land acquisition activities.

Key findings from the due diligence review include:

Verification of the land acquisition process: The construction of the Hongli
Avenue Dongmengjiang River Stormwater Pump Station drainage area
involved 5 roads, occupying a total of 168.98 mu of existing state-owned land.
The land was acquired in phases between 2010 and 2018, and compensation
had been fully disbursed to the affected households prior to 2018, transferring
the land into state ownership.
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Compensation details: The comprehensive land prices for agricultural areas
within the project’s scope varied according to the year and location, ranging
from CNY 40,000/acre,CNY 62,000/acre, to CNY 98,000/acre. The
compensation for seedlings was between CNY 600/acre and CNY 1,200/acre,
while other surface attachments were compensated at a lump-sum of CNY
5,000/acre (this amount was provided to the implementing agency, which then
compensated the affected persons based on the evaluation price).
Compensation for economic and timber trees was provided according to
specific standards.

1.2 Reasons for the Due Diligence

The Xinxiang City Drainage Capacity Enhancement Project is a subproject of
the Post-Disaster Recovery Project for the Severe Rainstorm and Flood
Disaster in Zhengzhou and Other Areas of Henan Province. It includes three
engineering projects. The selected location for the Hongli Avenue
Dongmengjiang River Stormwater Pump Station requires the occupation of
168.98 mu of state-owned land. Since land acquisition and compensation
were completed in phases between 2010 and 2018, and some of the
acquisitions were completed within the last five years, a due diligence review
is necessary in compliance with AIIB's Environmental and Social Framework
(ESF) and memorandum requirements to assess the resettlement activities
that have already taken place within the project’s impact area.

Annexed Figure 1-2: Current Status of the Site for the Hongli Avenue

Dongmengjiang River Stormwater Pump Station Drainage Area

1.3 Objectives of the Due Diligence, Compensation Implementation,

and Methods

The primary objective of this due diligence investigation was to review the
land acquisition and compensation activities that had already taken place for
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the Hongli Avenue Dongmengjiang River Stormwater Pump Station Drainage
Area Construction Project. Specifically, the investigation aimed to evaluate
whether these activities complied with relevant national, Henan Province, and
Xinxiang City regulations and policies concerning land acquisition and
compensation. The purpose was to assess the adequacy of compensation
payments and determine whether the legal rights of affected individuals were
protected. Additionally, the investigation aimed to identify any issues related
to resettlement implementation or impacts on affected populations, and
provide feasible recommendations to address them.

The land in question is located in Xinxiang City’s Muye District. Between 2010
and 2018, a total of 168.98 mu of collective land was acquired from Diwan
Village in Hongqi District, Niezhuang Village, and Dingguo Village in Muye
District. Land acquisition and compensation agreements, including
compensation for seedlings and other surface attachments, were signed, and
compensation funds were distributed to affected households accordingly.

From April 16 to April 20, 2024, the Resettlement Due Diligence Team
conducted an investigation in the areas surrounding the Hongli Avenue
Dongmengjiang River Stormwater Pump Station Drainage Area Construction
Project. The scope of the investigation included a review of the following:

 Land acquisition compensation implementation plans
 Compensation policies and standards
 Disbursement of funds
 Resettlement and livelihood restoration status
 Information disclosure and grievance mechanisms
 Evaluation of unresolved issues and preparation of supplementary

action plans

The following methods were used during the due diligence investigation:

Document Review: This involved collecting and verifying relevant
documents related to the project and resettlement activities, including
land acquisition and compensation policies.

Field Investigations: These included sample household surveys,
institutional meetings, interviews with key informants, and participatory
observations to assess the impact on affected households and the
effectiveness of resettlement measures.

Sample Surveys: Randomized surveys of households affected by land
acquisition were conducted, with the cooperation of the AIIB Project
Office and Niezhuang Village officials. These surveys assessed the
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compensation process and the socio-economic impacts on affected
populations.

Institutional Meetings: Meetings were held at the township/street
level and at the village level, including discussions with Niezhuang
Village officials and resettlement representatives. These meetings
addressed land acquisition compensation, resettlement measures,
livelihood restoration, and grievance mechanisms.

Key Informant Interviews and Household Interviews: In-depth
interviews were conducted with key informants, including village
leaders, villagers, women, and elderly residents, to gather detailed
information on the compensation process, resettlement outcomes, and
any remaining concerns or grievances.

Annexed Figure 1-3 On-site Investigation by the Resettlement Due
Diligence Team

2. Impact of Land Acquisition for the Project

2.1 Overview of Collective Land Acquisition

Between 2010 and 2018, a total of 168.98 mu of collective land from Diwan
Village in Hongqi District, Niezhuang Village, and Dingguo Village in Muye
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District was acquired for the project. The acquisition impacted 40 households
and 182 people. Details are provided in Table 2-1.

Table 2-1 Overview of Collective Land Acquisition and Resettlement
Impact

District Township/Street Village
Actual
Land
Acquired
(mu)

Affected
Households

Affected
Population

Hongqi
District Xiaodian Town Diwan

Village 49.80 13 61

Muye
District Heping Street Niezhuang

Village 44.83 12 54

Muye
District Heping Street Dingguo

Village 74.35 15 67

Total 168.98 40 182

2.2 Impact on Crops and Surface Attachments

In the land acquisition area for the Hongli Avenue Dongmengjiang River
Stormwater Pump Station Drainage Area Construction Project, crops and
other surface attachments were impacted. The primary crops affected were
wheat, corn, and rapeseed. The surface attachments mainly included various
types of saplings.

2.3 Analysis of Affected Population and Degree of Impact

2.3.1 Affected Population

The land acquisition for the Hongli Avenue Dongmengjiang River Stormwater
Pump Station impacted 40 households and 182 individuals from Diwan Village
in Hongqi District, Niezhuang Village, and Dingguo Village in Muye District. Of
these individuals, 75 were women, all of whom were rural residents. There
were no urban residents affected.

2.3.2 Degree of Impact

Agricultural income constituted a small portion of the total household income
in the project area. The affected villages—Diwan Village, Niezhuang Village,
and Dingguo Village—are located near the high-speed rail station, a highway
exit, and close to the main urban area of Xinxiang City. Local households had
access to various job and business opportunities, meaning that their income
was not entirely dependent on land or agriculture.
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Thus, the land acquisition had a relatively limited impact on the incomes of
affected households. Moreover, the project is expected to generate new job
opportunities and increase local incomes as it progresses. During on-site
investigations, affected individuals expressed their support for the land
acquisition, noting that the government's cash compensation had been timely
and sufficient to help them resume normal production and living activities.
They expressed eagerness for the project to start soon, believing it would
create more employment opportunities and improve their living standards.

3. Land Acquisition Process and Compensation Implementation

3.1 Land Acquisition Procedures

The Hongli Avenue Dongmengjiang River Stormwater Pump Station Drainage
Area Construction Project (excluding the construction of the new Hongli
Avenue Dongmengjiang River Stormwater Pump Station) involved the
acquisition of 168.98 mu of land. This land was acquired in different batches
between 2010 and 2018 and received approvals from the Henan Provincial
Government for various land use requests. Details of these approvals are
provided in the following figure.

Annex Figure 3-1 Approval of Construction Land for the Project in Different

Batches
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3.2 Public Announcements of Land Acquisition

To fully protect the rights and interests of the villagers, the Xinxiang City
People's Government issued pre-announcements for each batch of land
acquisition related to the Hongli Avenue Dongmengjiang River Stormwater
Pump Station Drainage Area Construction Project between 2010 and 2018.
These announcements included details about land acquisition, construction
restrictions, compensation, resettlement guidelines, and hearing regulations.
However, due to the time elapsed since the acquisition (2010-2018), some
on-site announcement materials are no longer available. The local land
acquisition departments, related street offices, and village groups have
confirmed that the procedures were carried out legally and there are no
unresolved issues.

3.3 Compensation Standards for Land Acquisition

The compensation for land acquisition was determined based on the following
laws and regulations: the Land Administration Law of the People's Republic of
China, the Railway Law of the People's Republic of China, the Regulations on
the Expropriation of Buildings on State-owned Land and Compensation (State
Council Decree No. 590), and other relevant laws. The compensation also
followed the standards set forth in documents such as the Notice on the
Comprehensive Land Price Standard for Land Expropriation in Henan
Province (Yuzheng [2009] No. 87), the Notice of the People's Government of
Henan Province on Adjusting the Comprehensive Land Price Standard for
Land Expropriation (Yuzheng [2016] No. 48), and several other municipal
documents issued by Xinxiang City.

The compensation for the expropriation of collective land involved land
compensation fees, crop compensation fees, and compensation for surface
attachments. For the Hongli Avenue Dongmengjiang River Stormwater Pump
Station, all collective land acquisition compensation followed these
established standards, with varying rates based on the year and region of
acquisition. Details of the compensation standards are provided in Table 3-1.

Table 3-1 Comprehensive Compensation Standards for Land in

Xinxiang City

Township/Street Village Year

Land
Acquisition
Compensation
Standard
(RMB/acre)

Crop
Compensation
Standard
(RMB/acre)

Surface
Attachments
Compensation
Standard (RMB/acre)

Xiaodian Town Diwan 2011 62,000 600 Fruit trees that do not
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Township/Street Village Year

Land
Acquisition
Compensation
Standard
(RMB/acre)

Crop
Compensation
Standard
(RMB/acre)

Surface
Attachments
Compensation
Standard (RMB/acre)

Village require identification
and evaluation were
compensated at a
one-time package
price of 5,000
RMB/acre (paid to the
implementing agency,
which compensated
the affected people
(APs) at the assessed
price). Other trees
were compensated
based on market
evaluation of the
replacement cost for
different economic or
timber species.

Heping Street Niezhuang
Village 2018 40,000 900-1,200

Heping Street Dingguo
Village 2018 98,000 1,200

Annex Figure 3-2 Compensation Standards for Above-Ground

(Underground) Attachments on Collective Land in Xinxiang City

3.4 Land Acquisition and Compensation Process
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The Xinxiang City People's Government is the implementing body for land
acquisition and compensation for this project and is responsible for the overall
management and supervision of land acquisition and compensation. This
includes the land used for the Hongli Avenue Dongmengjiang River
Stormwater Pump Station Drainage Area Construction Project. The key steps
in the land acquisition process are outlined below:

Before starting the land acquisition, a physical inventory was conducted at the
designated locations, and the area of land to be acquired was measured.
Compensation agreements were signed, and payments were made within a
set timeframe.

The compensation for crops and above-ground attachments for the land
related to the Hongli Avenue Dongmengjiang River Stormwater Pump Station
Drainage Area Construction Project was carried out according to the "Notice
on Adjusting Compensation Standards for Above-Ground (Underground)
Attachments for National Construction Land in Xinxiang City" (Xinzhengwen
[2017] No. 97) and the compensation standards established by Hongqi District
and Muye District in line with these regulations. The compensation standards
are detailed in Table 3-1.

Compensation payments were made directly to the affected households
(using the "Compensate Whom We Acquire From" approach), without
adjusting land distribution. Payments for land compensation, including land
compensation fees, resettlement subsidies, crop compensation fees, and
surface attachments compensation fees, were made directly to the affected
households.

The process for land compensation is as follows:

 First, the Xinxiang City People's Government identifies the land
acquisition and demolition area based on the pre-announcement of
land acquisition. The area of land, buildings, and above-ground
attachments to be acquired are measured and confirmed by the
involved rights holders.

 Next, the City Coordination Office works with relevant departments,
townships, and village committees to review the compensation step by
step. After public disclosure in the township or village without
objections, compensation is transferred to the affected households
through a one-time bank transfer.

 The compensation process for this land has been completed, with no
remaining issues.

For the acquisition of 168.98 mu of land from Diwan Village in Hongqi District,
Niezhuang Village, and Dingguo Village in Muye District, the total
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compensation amounted to 13.4059 million RMB, all of which has been
disbursed to the affected households. This included 12.1672 million RMB for
land compensation, 163,900 RMB for crop compensation, 229,900 RMB for
tree compensation, and 844,900 RMB for other above-ground attachments.

Based on discussions and interviews with village committees and resident
representatives, the land acquisition compensation process has been fully
completed. Residents eligible for the land-lost farmer pension insurance have
all been enrolled, and 26 individuals, who are now over 60 years old, have
begun receiving their pension benefits. There are no outstanding issues
related to land compensation. The breakdown of compensation payments for
each batch of land acquisition is shown in Table 3-2.

Annex Table 3-2 Details of Land Acquisition Compensation Payments

for Acquired Land

Towns
hip Village

Land
Compens
ation
(RMB
10,000)

Crop
Compens
ation
(RMB
10,000)

Tree
Compens
ation
(RMB
10,000)

Surface
Attachme
nts
Compens
ation
(RMB
10,000)

Total
Compens
ation
(RMB
10,000)

Xiaodia
n Town

Diwan
Village 308.78 2.99 0.00 24.90 336.67

Heping
Street

Niezhu
ang
Village

179.30 4.48 0.00 22.41 206.20

Heping
Street

Dinggu
o
Village

728.64 8.92 22.99 37.18 797.72

Total 1,216.72 16.39 22.99 84.49 1,340.59
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Annex Figure 3-3 Part of the Compensation Payments and Receipts for
Acquired Land

4. Analysis of Livelihood Restoration Measures for Affected Households

After Land Acquisition

4.1 Implementation of Livelihood Restoration and Development for

Affected Households

Based on varying levels of land and income loss, the Xinxiang Municipal
Government, along with the relevant authorities of Muye District and Hongqi
District, adopted various measures to restore the income and livelihoods of
affected households. These measures mainly include:

1. Cash compensation;
2. Provision of rural public welfare jobs;
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3. Vocational skills training, particularly for jobs that require a large local
workforce;

4. Labor export.

The specifics of these livelihood restoration measures are listed in Table 4-1.

Annex Table 4-1 Overview of Livelihood Restoration Measures for

Affected Households of Acquired Land

Township Village
Group

Number of Affected
Households

Coverage of Livelihood Restoration
Measures (Households/Individuals)

Cash
Compensation
(Households)

Rural Public Welfare Jobs
(Individuals)

Xiaodian
Town

Diwan
Village 13 13

Heping
Street

Niezhuang
Village 12 12

Heping
Street

Dingguo
Village 15 15

4.2 Assessment of Livelihood Restoration and Satisfaction of Affected

People

4.2.1 Livelihood Restoration of Affected People

During the due diligence process, 25 out of 40 affected households (62.5% of
the total) involved in the acquisition of 168.98 mu of land for the Hongli
Avenue Dongmengjiang River Stormwater Pump Station Drainage Area
Construction Project were surveyed to assess changes in income levels
before and after land acquisition. The results of the income level survey for
the sample households are presented in Table 4-2.

Annex Table 4-2 Comparison of Livelihood Sources and Income Levels
of Affected Households in Acquired Land Areas (Unit:
RMB/Year/Person)

Affected
Village

Per Capita
Disposable
Income
Before
Land
Acquisitio
n (2010-
2018)

Main
Income
Source
Before
Land
Acquisitio
n

Main
Livelihood
Restoratio
n Measures

Per Capita
Disposable
Income
After
Livelihood
Restoratio
n (2023)

Main Income
Source After
Land
Acquisition

Income
Increase
Percentage
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Affected
Village

Per Capita
Disposable
Income
Before
Land
Acquisitio
n (2010-
2018)

Main
Income
Source
Before
Land
Acquisitio
n

Main
Livelihood
Restoratio
n Measures

Per Capita
Disposable
Income
After
Livelihood
Restoratio
n (2023)

Main Income
Source After
Land
Acquisition

Income
Increase
Percentage

Diwan
Village 9,728

Migrant
labor,
wheat, and
rapeseed
farming

Provision of
rural public
welfare
jobs, labor
export, skills
training

15,860

Migrant labor,
transportation
, business,
services

63.03%

Niezhuan
g Village 13,769

Migrant
labor,
wheat, and
rapeseed
farming

Provision of
rural public
welfare
jobs, labor
export, skills
training

28,909.4

Migrant labor,
transportation
, business,
services

109.96%

Dingguo
Village 8,647.3

Migrant
labor,
wheat, and
rapeseed
farming

Provision of
rural public
welfare
jobs, labor
export, skills
training

13,921.5

Migrant labor,
transportation
, business,
services

60.99%

4.2.2 Satisfaction Survey of Affected People

The due diligence team conducted a satisfaction survey of 25 affected
families (out of 40) related to the acquisition of 168.98 mu of land for the
Hongli Avenue Dongmengjiang River Stormwater Pump Station Drainage
Area Construction Project. The results show that 100% of respondents
participated in the cash compensation and distribution process, 100% of
families engaged in non-agricultural employment, and 80% of families took
part in skills training.

Overall, 80% of respondents were satisfied with the livelihood restoration
measures, with no dissatisfaction reported. Additionally, 84% of affected
households reported an increase in income opportunities compared to before
the project, and 92% indicated that their income levels had improved, while
8% reported that their income levels had been restored. This indicates that
the livelihood restoration measures were highly effective and were well-
received by the affected households. Detailed results are provided in Table 4-
3.

Annex Table 4-3 Satisfaction Survey on Livelihood Restoration
Measures for Affected Households in Acquired Land Areas

No. Question Answer Options Results（%）
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(1) (2) (3) (4) (5)

1 What is your
age?

① Youth ② Middle-aged ③
Elderly 12 60 28 0 0

2

How many
family
members are
in your
household?

① ≤ 3 ② 3 < x ≤ 5 ③ x > 5 8 76 16 0 0

3
What is your
level of
education?

① Illiterate/Semi-illiterate ②

Primary School ③ Middle
School④ College and above

0 8 80 12 0

4

What
livelihood
restoration
measures
have you
participated
in? (Multiple
choices)

① Cash compensation and
distribution ② Rural public
welfare jobs ③ Non-
agricultural employment ④

Skills training ⑤ Other

100 12 90 80 60

5

Are you
satisfied with
these
livelihood
restoration
measures?

① Very satisfied ② Satisfied
③ Neutral ④ Dissatisfied ⑤
Very dissatisfied

12 68 13 7 0

6

How do you
express your
opinions
during the
livelihood
restoration
process?

① Don’t know whom to
approach ② Directly to
community/village leaders or
through intermediaries ③
Directly to government above
the village level or through
intermediaries ④ Through
the media ⑤ To the project
owner

0 100 0 0 0

7

After the
livelihood
restoration
measures
were
implemented,
how did your
income
opportunities
compare to
before?

① Significantly increased ②

Slightly increased ③

Unchanged ④ Slightly
decreased ⑤ Significantly
decreased

64 20 16 0 0

8
After the
livelihood
restoration

① Significantly increased ②

Slightly increased ③
52 40 8 0 0
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Annex Figure 4-1Satisfactory survey

5 Information Disclosure and Grievance Redress

5.1 Information Disclosure and Consultation
During the initial preparation phase of the project, relevant project information
was disclosed, and adequate consultations with the affected public were
conducted. The project office staff communicated with affected households
through various channels such as posting public notices, holding meetings,
conducting household interviews, and conducting physical quantity surveys.
These activities informed the affected households about land acquisition
compensation policies and resettlement plans. In general, the communication
channels were smooth, and the consultation methods were diverse.

measures
were
implemented,
how does your
income level
compare to
before?

Unchanged ④ Slightly
decreased ⑤ Significantly
decreased

9

After the
livelihood
restoration
measures
were
implemented,
how satisfied
are you with
your current
life?

① Very satisfied ② Satisfied
③ Neutral ④ Dissatisfied ⑤
Very dissatisfied

24 52 24 0 0
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5.2 Grievance Redress and Handling
Throughout the project’s land acquisition and resettlement process, a
comprehensive grievance redress system was established, involving the
project office, the Xinxiang Municipal Government, the petition office, and the
courts. The detailed grievance redress procedure is as follows:

Stage 1: If any individual feels their rights have been infringed upon
during the land acquisition or resettlement process, they can first report
the issue to the village committee. The village committee or the
affected individual can then directly approach the township government
to negotiate a solution. Once a complaint is received, the township
government will record it and research a solution within two weeks
alongside the village committee and the affected individual.

Stage 2: If the complainant is unsatisfied with the decision made in
Stage 1, they can file a grievance with the project office within one
month of receiving the decision. The project office will respond to the
grievance within two weeks.

Stage 3: If the affected person remains unsatisfied after receiving the
project office’s response, they may file a complaint with the Xinxiang
Municipal Government within one month. The government will respond
within two weeks.

Stage 4: If the complainant is still not satisfied with the arbitration
decision, they can file a civil lawsuit according to the Civil Procedure
Law.

Affected individuals can submit complaints regarding any aspect of
resettlement, including compensation standards. These grievance channels
were communicated to the affected individuals through meetings and other
means to ensure that they were fully aware of their rights to file complaints.
Additionally, media tools were used to strengthen publicity, and any opinions
or suggestions on resettlement work were compiled and addressed by the
relevant resettlement agencies.

In practice, the compensation standards applied in the project’s land
acquisition and resettlement process adhered to the relevant local regulations
and market-based replacement cost standards. Compensation funds were
fully distributed according to the standards, and the affected population
expressed a high level of satisfaction. Therefore, no significant grievances or
complaints were recorded. Minor issues, such as errors in the physical
quantity registration, were promptly corrected during the implementation
phase and did not result in dissatisfaction.
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5.3 Evaluation

Throughout the compensation and resettlement activities, there were no
reported grievances or legal cases related to land acquisition or resettlement.
The public participation, grievance, and redress mechanisms effectively
supported the resettlement process.

6. Conclusion and Recommendations

6.1 Conclusion

The "Post-Disaster Reconstruction Project for Severe Rainstorms and Floods
in Henan, Including Zhengzhou – Xinxiang City Drainage Capacity
Enhancement Project" is expected to begin construction in September 2024.
The land parcel of 168.98 mu, designated for the Hongli Avenue East
Mengjiangnü River Drainage Pump Station Catchment Area Construction
Project, had its land acquisition completed between 2010 and 2018. The land
acquisition compensation process for this area has already concluded.

Since the land compensation for this 168.98 mu parcel, where the Hongli
Avenue East Mengjiangnü River Drainage Pump Station will be located, was
partially completed within the past five years before the approval of the Asian
Infrastructure Investment Bank (AIIB), a due diligence investigation was
necessary. The land acquisition involved affected households from Diwan
Village in Hongqi District and Nie Zhuang Village and Dingguo Village in Muye
District. From 2010 to 2018, a total of 168.98 mu of collective land was
acquired, affecting 56 households and 196 individuals. The total
compensation amounted to CNY 13.4059 million, all of which has been
distributed to the affected households. This includes CNY 12.1672 million for
land compensation,CNY 163,900 for crop compensation,CNY 229,900 for tree
compensation, and CNY 844,900 for other ground attachments.

The project adhered to procedures for informing, confirming, and holding
hearings before land acquisition. The land acquisition and compensation
process has been completed, and the compensation was fully distributed
according to the schedule and procedures, with no objections. While some of
the public notices are no longer available due to the time elapsed (2010-2018),
the local land acquisition departments, relevant street offices, and villages
confirmed that the procedures were legal and there are no unresolved issues.

During the investigation, it was found that 80% of respondents expressed
satisfaction, either "relatively satisfied" or "very satisfied," with the livelihood
restoration measures. A small number of households were "not very satisfied"
with the measures due to a lack of job opportunities and external work
opportunities. However, all respondents expressed strong support for the
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project and hoped that the construction would provide them with employment
opportunities.

Throughout the land acquisition compensation and resettlement process, all
activities were conducted in an orderly manner following the policies and
procedures. There were no complaints or legal disputes related to land
compensation and resettlement.

6.2 Recommendations

Based on the due diligence findings, some affected individuals lack external
work opportunities and employment. They hope to obtain job opportunities
during the project's construction and operation phases. Therefore, it is
recommended that the project office, implementing agencies, and contractors
prioritize offering non-technical job positions to affected farmers, helping them
to secure corresponding labor income.

During project construction, efforts should be made to ensure transparency,
public participation, and the handling of grievances and complaints to protect
the interests of residents, villagers, and stakeholders in the project area.
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Appendix 1: Interview Minutes

Date: April 18, 2024

Location: Niezhuang Village, Heping Street, Muye District, Xinxiang City

Organizer: Xinxiang City Housing and Urban-Rural Development Bureau

Participants: Project Office Leader, Housing and Urban-Rural Development
Bureau Leader, Village Secretary, Residents, Resettlement Due Diligence
Team

Topic: Xinxiang City Urban Drainage Capacity Enhancement Project -
Thematic Group Discussion
Main Content and Results:

On April 18, 2024, in order to protect the interests of land acquisition
households and to understand their needs and concerns, the Xinxiang City
Housing and Urban-Rural Development Bureau organized an interview
session in Niezhuang Village regarding the land acquisition compensation
process for the project. After in-depth discussions, the land acquisition
households expressed their support for the project, recognizing that its
implementation would likely increase their employment opportunities. They
also expressed satisfaction with the land acquisition compensation standards
and resettlement arrangements, believing that the measurement of their
property was reasonable and that they had received the compensation they
were entitled to under national regulations. Given that the compensation funds
had already been distributed, the affected households hoped that future
construction and operations would offer job opportunities and employment
training to those willing and in need.
The Project Office and the Village Committee pledged to work with other
departments to prioritize professional skills training for the affected villages
and farmers.

On-Site Photos:
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Appendix 2: Resettlement Impact Analysis Table

Project
Name

Township/
Street

Villag
e

Before
Land
Acquisi
tion

Land
Acquisi
tion
Impact

Post-
Acquisi
tion
Per
Capita
Arable
Land
(mu)

Land
Acquisi
tion
Impact
Rate
(%)

Income
Loss
(CNY)

Propor
tion of
Per
Capita
Dispos
able
Income

Total
Househ
olds
(househ
olds)

Total
Populati
on
(people
)

Arable
Land
(mu)

Per
Capita
Arable
Land
(mu)

Affected
Househ
olds
(househ
olds)

Affecte
d
Populat
ion
(people
)

Hongli
Avenue
East
Mengjia
ngnv
River
Rainwat
er Pump
Station
Watersh
ed Area
Constru
ction
Project

Xiaodian
Town

Tiwan
Village 528 2,589 1,760.7

6 0.68 19 66

Heping
Street

Niezhu
ang
Village

424 1,900 1,351.1
06 0.71 18 59

Heping
Street

Dinggu
o
Village

352 1,669 1,218.3
7 0.73 19 71
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Attachment 2 Land Approval Documents



75

Attachment 3: "Notice of the Henan Provincial People's Government on Issues Related to Comprehensive Land Prices
in Agricultural Districts" (Yuzheng [2020] No. 16)



76

Attachment 4: "Notice of the Henan Provincial Department of Land and Resources on Issuing Comprehensive Land Price
Standards for Agricultural Districts in Henan Province" (Yuzheng [2016] No. 48)
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Attachment 5 Notice on Adjusting the Compensation Standards for Aboveground (Underground) Attachments on
Collectively Owned Land Expropriated for National Construction in Xinxiang City
(Xinzhengwen [2017] No. 97)
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Attachment 6 Endowment Insurance Subsidy for Land-Expropriated Farmers
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Attachment 7 Gender Analysis in the Project Area

A—Gender
Analysis of Rural
Women in the
Project Area

Details

Legal Rights of
Women

According to Chinese legal documents, women have the
same legal rights as men, although some women may
not be aware of this.

Social Status of
Women

In the project area, women generally enjoy good social
status. Major family decisions are made jointly by both
husband and wife. Men are seen as the heads of
households and attend most village meetings, but
women still influence the decisions made by their
husbands in these meetings.

Rights to Land and
Property

Women have equal rights to land and property. As in
other parts of China, before 1982's household
responsibility system, when daughters married, they lost
rights to land in their natal homes and could only share
their husband’s family land. However, this situation was
corrected during the second round of land contracts
(around 1999). In the event of land acquisition and
resettlement, women enjoy equal compensation rights.

Collective Property
Rights Women hold equal rights to collective property.

Roles in Life and
Gender

There are no strict gender role limitations, but in rural
China, women are primarily responsible for household
chores and some manageable agricultural work, while
men engage more in agricultural production and migrant
labor. Typically, women work 1.2 times longer than men.
Additionally, many young women also migrate for work.

Contribution to
Household Income

Women primarily contribute to household income
through agriculture and small-scale household
businesses, accounting for about 25% of the household
income.

Household Status
Women have an equal voice in the family. When men
leave the household for work, women make most of the
decisions.

Education Levels
Both girls and boys have equal educational
opportunities. If children work hard at school, parents
strive to provide for their education.

Health Status

Women's health is generally good, with no significant
nutritional differences compared to men. However,
healthcare costs are rising as a proportion of household
expenditure, potentially increasing women's financial
burden.
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A—Gender
Analysis of Rural
Women in the
Project Area

Details

Village and
Government
Institutions

Women are represented on village committees and have
good informal networks at the village and group levels.
Women can participate in village committee elections,
and they hold the right to vote and run for office. Local
governments prioritize the development of women,
especially in poverty alleviation efforts.

Overall
Assessment and
Key Risks

Women in the project area enjoy a good social status,
with no strict gender role restrictions. Although women
participate less in public decision-making, they can
express their views through male family members.

B—Gender Analysis in Resettlement

Gender Issue Stakeholder
Concern/Risk Project Impact Mitigation

Measures

1. Land,
Property, and
Compensation
Rights

Women being
deprived of land
or property or
not receiving
compensation

Women have equal
rights to land
acquisition,
resettlement, and
compensation. The
project will not
negatively affect
women

1) Monetary
compensation or
improving remaining
land quality with
adjustments to crop
structures

2. House
Demolition and
Reconstruction

Women lack the
right to
participate in
decisions or use
of compensation
funds

Women hold property
rights over houses,
and house
reconstruction
decisions are made
jointly by family
members, so women
can participate in site
selection, house
construction, and
temporary housing
arrangements

2) Women have
property rights over
reconstructed
homes

3. Post-Land
Acquisition:
Production and
Income
Recovery

Women are
more severely
impacted and
receive less
support

Affected households
will only lose part of
their land and income.
Compensation use is
decided by the
households, and only

1) Women will
receive land
acquisition
compensation; 2) At
least 50% of
technical trainees
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Gender Issue Stakeholder
Concern/Risk Project Impact Mitigation

Measures
severely affected
households need to
change income
sources. Besides
cash compensation,
the project will offer
auxiliary measures to
help restore income,
such as priority
employment during
construction and
technical training

will be women; 3)
Women will receive
priority employment
opportunities during
project construction,
operation, and
management

4. Increased
Gender
Inequality

Resettlement
increases
women's burden
or reduces their
opportunities

Resettlement will not
lead to gender
inequality. For most
families, resettlement
impacts are minor.
Land loss and
adequate
compensation will
help women alter their
crop structures (e.g.,
plant more profitable
crops), increasing
their income

Monitoring will be
conducted

5. Community
Network
System

Social networks
are disrupted

The project will not
severely impact
community networks

No impact

6. Health/Social
Issues
(Violence,
Disease)

Resettlement
pressures lead
to health
problems or
exacerbate
social issues
(e.g., violence,
HIV)

The project will not
severely impact the
village, but severely
affected households
and vulnerable groups
may face difficulties

Assistance will be
provided in
coordination with
the civil affairs
department
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Attachment 8 Resettlement Compensation Budget for the Project

No. Item Unit Yinkou Pump Station
Catchment Area Project

Xiangyang Pump
Station Catchment Area

Project

Hongli Avenue Dong Mengjiangnv
River Pump Station Catchment Area

Project
Total Proportion

(%)

Compensation Standard
(CNY/Unit) Quantity Budget (CNY10,000 ) Compensation

Standard (CNY/Unit) Quantity

1 Basic Resettlement Costs CNY 7.1 103.775 103.775
1.1 Permanent Land Acquisition Fee CNY 145,000 7.1 102.95
1.1.1 Arable Land Mu 145,000 7.1 102.95
1.1.2 Woodland Mu 145,000 0 0
1.1.3 Collective Wasteland Mu 145,000 0 0
1.2 Young Crop Compensation Fee Mu 1,200 7.1 0.825
1.3 Temporary Land Occupation Fee Mu 0 0 0
1.4 Ground Attachments Compensation 0 0 0
1.4.1 Trees Tree 0 0 0
2 Management Fee Basic Fee 5% 103.775 5.189

3 Resettlement Planning & Monitoring
Fees CNY

3.1 Resettlement Survey & Design Fees CNY 10

3.2 Resettlement Monitoring &
Evaluation Fees CNY 15

4
Training Costs (Including
Resettlement & Institutional

Training)
Basic Fee 1% 103.775 1.038 1.038 0.48%

5 Land Acquisition Related Taxes and
Fees CNY 69.92 69.92

5.1 Arable Land Use Tax Mu 16,000 7.1 11.36
5.2 Arable Land Reclamation Fee Square Meter 22 4733.33 10.41
5.3 New Construction Land Usage Fee Square Meter 14 4733.33 6.63
5.4 Forest Vegetation Recovery Fee Square Meter 6 0 0

5.5 Land Acquisition Management Fee Land
Acquisition Fee 2.8% 7.1 0.2

5.6 Social Security Fee for Landless
Farmers Mu 58,200 7.1 41.32

1-5
Subtotal 204.9215 204.9215

6 Contingency Basic Fee 10% 103.775 10.378 10.378 4.82%
7 Total 215.299 215.299 100.00%
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Attachment 9 Interview Records

Time April 2024
Location Qiudong Community, Xinxiang City
Organizer Xinxiang City Urban Management Bureau

Participants
Project Office Manager, Urban Management Bureau Manager,
Community Secretary, Project Area Residents, SIA Survey
Team

Discussion
Topic

Special Group Discussion on Xinxiang City Urban Drainage
Capacity Enhancement Project

Main Content and Outcomes

1. Disaster
Impact

Xinxiang City suffered severe damage during the extreme
rainfall in July 2021. Several rivers, including the Dasha River
and Shanmen River, had levee collapses, slope damage, weir
destruction, and bridge washouts.

2. Resident
Losses

Residents reported significant property losses from the July 20,
2021, flood disaster. Flood discharge areas experienced
complete crop failure, and farming is no longer viable. The
Dasha River's levees are low, and the river channel is too
narrow to withstand extreme rainfall.

3. Project
Awareness
and Support

The residents are well-informed about the project and are very
supportive of its development. They believe the construction
should start as soon as possible.

4. Resident
Needs

1) There is an urgent demand for the reconstruction and
expansion of rainwater pumping stations: "I hope that after the
project is completed, drainage during rainfall will be faster."
2) Female villagers expressed the hope for job opportunities: "I
heard the project is about to start construction. I stay at home
with my children and don't have a job. I hope this project can
bring job opportunities for stay-at-home women like me. We
are willing to participate in daily river and road maintenance,
such as cleaning. We are willing to do that work."
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Attachment 10 Site Photos

Interview with PMO and PIU Hongli avenue storm water pump
station

Hongli avenue storm water pump
station

Hongli avenue storm water pump
station

Yinmakou subproject roads Hongli avenue storm water pump
station
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Yinmakou subproject roads Xiangyang storm water pump station

Xiangyang storm water pump station Xiangyang storm water pump station

Interview in Qiudong community Interview in Qiudong community

Interview in Qiudong community Meeting with PIU
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Meeting with PIU Meeting with PIU

Surrounding environment of
Xiangyang storm water pump station

Surrounding environment of Xiangyang
storm water pump station

Interview in Qiudong community Interview in Qiudong community
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