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2022 2023
Activities Responsibilities
Q-2 Q-3 Q-4 Q-1 Q-2 Q-3 Q-4
Phase-1: Preparation, Review and Disclosure of Draft RAP
Preparation and submission of Draft RAP| PIUand Consultant M
Review of Draft RAP by PIU PIU -
Review of Draft RAP by WB wWB =
Updating of Draft RAP with Final Design | PIUand Consultant —n
Review and Approval of Final RAP by
World Bank WB 1
Phase-2: Implementation and Monitoring of Updated RAP
Disclosure of Final RAP PIU ‘-
Redress of Grievances GRCs F-rlrITIT-TIT--------------
Cpnsurt_atiopandlnfonﬂaﬁon PlU &GRCs IILIiIJIJIJIIIIIIIIIIIIIIIIII
Dissemination
Com pensation disbursement started,
completed and ROW cleared from _ PIU S—
encumbrances, and RAP confirmation
accepted by WB
Award of Civil Works Contract PIU -
Handing Over Possession of ROW to the f—
PIU
Contractors
Internal Monitoring/Quarterly Progress PIU R [ - R - EEEm
Reports to World Bank
External Monitoring and Submission of ) [
Biannual Reports to World bank MEC .- r rer- T - - - r - |

Continuous Activity —m——— Intermittent Activity m m m = m m Milestone .






