India: Andhra Pradesh Urban Water Supply and Septage Management Improvement

Loan No.: L0079A

Date of Procurement Plan: September 2025

| PROCUREMENT PLAN | | | | | | | | | | | | | |
|-----------------------------|---------------------------|---|----------------------|-----------------------|----------------------------|--|---|-----------------------------|-------------------------------|-----------------------------------|-----------------------------------|-----------------------------|-----------------|
| Agency Name | Contract No. | Contract Description | Cost Estimate in USD | AIIB Financing (%) | Procurement Category | Procurement Method | Particular Selection Method / Evaluation Criteria | Bank Review (Prior/Post) | Pre-qualification (Yes/No) | Expected Date of Advertisement | Expected Date of Contract Signing | Contract Duration (Days) | Activity Status |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-CW- 05(VSKP) | Water Supply Improvement Schemes including completion of the balance stage component works under Source Package, Distribution Network Package including HSCs & Water Meters and O&M in Municipal towns of Itchapuram, Amadalavalasa in Srikakulam District, Palakonda, Salur in Parvathipuram Manyam District, Nellimarla in Vizianagaram District and Yelamanchili in Visakhapatnm district under Public Health Circle, Visakhapatnam | 47,423,693.14 | 70.00 | Works | IOCT (International Open Competitive Tendering) | Lowest Evaluated Cost | Prior | No | 2025-06-16 | 2025-10-14 | 730 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-CW- 04(RJY) | Water Supply Improvement Schemes including completion of the balance stage component works under Source Package, Distribution Network Package including HSCs & Water Meters and Operation & Maintenance in Municipal towns of Yeleswaram, Gollaprolu in Kakinada District, Mummidivaram Nagar Panchayat of Dr.B.R.Ambedkar Konaseema District, Kovvur of East Godavari District & Jangareddygudem of Eluru District under Public Health Circle, Rajamahendravaram | 49,781,312.13 | 70.00 | Works | IOCT (International Open Competitive Tendering) | Lowest Evaluated Cost | Prior | No | 2025-06-16 | 2025-10-14 | 730 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-CW- 03(GNT) | Water Supply Improvement Schemes including completion of the balance stage component works under Source Package, Distribution Network Package incl. HSCs & Water Meters and O&M in Municipal towns of Nandigama & Tiruvuru in NTR District and Vuyyuru & Pedana in Krishna District and Addanki in Bapatla District under Public Health Circle, Guntur | 63,810,080.69 | 70.00 | Works | IOCT (International Open Competitive Tendering) | Lowest Evaluated Cost | Prior | No | 2025-06-16 | 2025-10-14 | 730 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-CW-02 (NLR) | Water Supply Improvement Schemes including completion of the balance stage component works under Source Package, Distribution Network Package incl. HSCs & Water Meters and O&M in Municipal towns of Addanki in Bapatla District, Chimakurty, Kanigiri and Giddalur in Prakasam District and also Design Build and Operation & Maintenance of 6 MLD Capacity Waste Water Treatment Plant in Kanigiri in Prakasam District under Public Health Circle, Nellore | 46,877,558.18 | 70.00 | Works | IOCT (International Open Competitive Tendering) | Lowest Evaluated Cost | Prior | No | 2025-06-16 | 2025-10-14 | 730 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-NCS-02 | Hiring of Vehicles | 197,637.70 | 70.00 | Non-consulting Services | RFQ (Request for Quotations) | Lowest Evaluated Cost | Post | | 2025-05-28 | 2025-06-28 | 1124 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-NCS-01 | Office accommodation | 112,267.57 | 70.00 | Non-consulting Services | RFQ (Request for Quotations) | Lowest Evaluated Cost | Post | | 2025-05-28 | 2025-06-28 | 1124 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-PMC-01 | Appointment of PMC services for 25 ULBs under APUWSSMIP. | 2,231,317.97 | 70.00 | Consulting Services | DS (Direct Selection) | | Prior | | 2025-06-16 | 2025-07-05 | 1123 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-IC-04 | Appointment of Financial Management Specialist as Individual Consultant in PMU, APUWSSMIP | 42,100.34 | 70.00 | Consulting Services | OCSIC (Open Competitive Selection of Individual Consultants) | | Post | | 2025-05-28 | 2025-07-19 | 1109 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-IC-03 | Appointment of Environmental Expert as Individual Consultant in PMU, APUWSSMIP | 50,286.52 | 70.00 | Consulting Services | OCSIC (Open Competitive Selection of Individual Consultants) | | Post | | 2025-05-28 | 2025-07-19 | 1109 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-IC-02 | Appointment of Social Expert as Individual Consultant in PMU, APUWSSMIP | 42,100.34 | 70.00 | Consulting Services | OCSIC (Open Competitive Selection of Individual Consultants) | | Post | | 2025-05-28 | 2025-07-19 | 1109 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-IC-01 | Appointment of MIS Specialist as Individual Consultant in PMU, APUWSSMIP | 31,575.25 | 70.00 | Consulting Services | OCSIC (Open Competitive Selection of Individual Consultants) | | Post | | 2025-05-28 | 2025-07-19 | 1109 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-CW- 01(ATP) | Water Supply Improvement Schemes including completion of the balance stage component works under Source Package, Distribution Network Package including HSCs & Water Meters and O&M and also Design Build and O&M of 5 MLD Capacity Waste Water Treatment Plant in Madakasira ULB in Sri Satya Sai District under Public Health Circle, Ananthapuramu | 87,383,931.70 | 70.00 | Works | IOCT (International Open Competitive Tendering) | Lowest Evaluated Cost | Prior | No | 2025-06-16 | 2025-10-14 | 730 | Cleared |
| APUWS&SMIP/ APUFIDC Ltd. | APUWSSMIP-IA-02 | Appointment of Internal Auditor for APUWSSMIP | 8,555.72 | 70.00 | Consulting Services | DS (Direct Selection) | | Post | | 2025-09-04 | 2025-09-16 | 14 | Cleared |
| Total | | | 297,992,417.25 | | | | | | | | | | |