Kyrgyz Republic: Project Preparation for the Water Supply and Sanitation Universal Access Program

Project Implementation Unit: State Institution for Development of Drinking Water Supply and Wastewater Disposal (SIDDWSWD) under the Water Resources Service of the Ministry of Water Resources, Agriculture and Processing Industry of the Kyrgyz Republic

Date of Procurement Plan: August 2025

PROCUREMENT PLAN

Contract No.	Contract Description	Cost Estimate in USD	AIIB Financing (%)	Procurement Category	Procurement Method	Particular Selection Method	Bank Review (Prior/Post)	Expected Date of Advertisement	Expected Date of Contract Signing	Contract Duration (Days)	Activity Status
AIIB-HO-IC- 2025-1	Team leader (Project coordinator)	37,520.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Prior	2025-09-30	2025-11-14	412	Cleared
AIIB-HO-IC- 2025-2	Local Engineer consultant	35,644.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Prior	2025-09-30	2025-11-14	412	Cleared
AIIB-HO-IC- 2025-3	Local Procurement consultant	34,159.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Prior	2025-09-30	2025-11-14	412	Cleared
AIIB-HO-IC- 2025-4	Local M&E consultant	29,703.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Prior	2025-09-30	2025-11-07	420	Cleared
AIIB-HO-IC- 2025-5	Information specialist/translator	35,644.00	100.00	Consulting Services	Direct Selection of Individual Consultants		Prior	2025-09-08	2025-10-04	447	Cleared
AIIB-HO-IC- 2025-6	Environmental and Social Assessments assistant	18,838.00	100.00	Consulting Services	Direct Selection of Individual Consultants		Prior	2025-09-08	2025-10-04	447	Cleared
AIIB-HO-IC- 2025-7	Procurement assistant	19,776.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Post	2025-09-08	2025-10-16	441	Cleared
AIIB-HO-IC- 2025-8	Engineer assistant	19,776.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Post	2025-09-08	2025-10-16	441	Cleared

AIIB-IC- 2025-3	Environmental and social assessments	37,129.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Post	2025-10-31	2025-12-15	381	Cleared
AIIB-IC- 2025-4	Preparation of the Operational Manual	8,911.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Post	2025-09-30	2025-11-14	413	Cleared
AIIB-IC- 2025-6	International engineer consultant for quality control	253,740.00	100.00	Consulting Services	Open Competitive Selection of Individual Consultants		Prior	2025-10-30	2025-12-14	383	Cleared
AIIB-DED- QCBS- 2025-1	Detailed engineering designs of Chui Issyk-Kul and Osh oblasts	1,032,084.00	100.00	Consulting Services	International Open Competitive Selection	Quality Cost Based Selection	Prior	2025-09-04	2026-01-29	250	Cleared
AIIB-DED- QCBS- 2025-2	Detailed engineering designs of Chui Issyk-Kul and Osh oblasts	1,034,478.00	100.00	Consulting Services	International Open Competitive Selection	Quality Cost Based Selection	Prior	2025-09-04	2026-01-29	250	Cleared
AIIB-DED- QCBS- 2025-3	Detailed engineering designs of Chui Issyk-Kul and Osh oblasts	1,034,478.00	100.00	Consulting Services	International Open Competitive Selection	Quality Cost Based Selection	Prior	2025-09-04	2026-01-29	250	Cleared
AIIB-Audit- LCS-2025-5	Auditing Service	7,000.00	100.00	Consulting Services	International Open Competitive Selection	Least Cost Based Selection	Post	2025-10-30	2026-04-11	260	Cleared
AIIB-BS- CQS-2025- 2	Baseline Survey	150,000.00	100.00	Consulting Services	Limited Competition	Consultant's Qualification Based Selection)	Prior	2025-11-28	2026-01-26	120	Cleared
TOTAL		3,788,888.00									