Maldives: COVID-19 Emergency Response and Health Systems Preparedness Project

Loan Number: L0378A

Date of Procurement Plan: February 2025

PROCUREMENT PLAN													
Agency Name	Contract No.	Contract Description	Cost Estimate in	AIIB Financing (%)	Procurement Category	Procurement Method	Particular Selection Method / Evaluation Criteria	Bank Review (Prior/Post)	Pre-qualification (Yes/No)	Expected Date of Advertisement	Expected Date of Contract Signing	Contract Duration (Days)	Activity Status
Ministry of Health, Maldives	ERHSPP-CS-05	Procurement of Environmental and Social Specialis	40,661.48	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)		Prior		2025-03-24	2025-05-20	591	Cleared
Ministry of Health, Maldives	ERHSPP-CS-04	Procurement of Financial Management Specialist	36,231.52	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)		Prior		2025-03-24	2025-05-20	591	Cleared
Ministry of Health, Maldives	ERHSPP-CS-03	Procurement of Project Manager	43,346.30	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)		Prior		2025-03-24	2025-05-20	591	Cleared
Ministry of Health, Maldives	ERHSPP-CS-02	Procurement of Internal Auditor	10,000.00	100.00	Consulting Services	LC (Limited Competition)	LCS(Least Cost Based Selection)	Prior		2025-10-01	2025-12-23	0	Cleared
Ministry of Health, Maldives	ERHSPP-CS-01	IPC Training for Nurses and Doctors	43,924.00	100.00	Consulting Services	DS(Direct Selection)		Prior		2025-02-26	2025-04-02	365	Cleared
Ministry of Health, Maldives	ERHSPP-CW-01	Establishment of Quarantine Facility - Kulhudhufushi Regional Hospital	2,650,000.00	100.00	Works	IOCT (International Open Competitive Tendering)	Lowest Evaluated Cost	Prior	No	2025-02-24	2025-05-29	569	Cleared
Total			2,824,163.30										